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CHAPTER 1
INTRODUCTION

1.0 Purpose. ThisManua establishes procedures as required by Marine Corps Order (M CO)
4105.4 for the management of Life Cycle Logistics and the Materiel Fielding Process in support
of Marine Corps Acquisition Programs (AP). The responsibilities, processes and activities
described in the manual apply to all Marine Corps ground acquisition programs and/or projects
including weapon systems, tactical and non-tactical automated systems, materiel, combat support
and combat service support systems. The term "system" as used throughout the manual is
inclusive of al Weapon Systems, Equipment, Automated Information Systems and materiel
acquired through the acquisition process.

1.0.1 This document provides a substantial change to existing Marine Corps Acquisition Logistics
management and materiel fielding processes as follows:

(@) Edablishesa"forma" Materid Fielding Decision.

(b) Incorporates revised Department of Defense (DoD) and Secretary of Navy
(SECNAV) 5000 series guidance in support of acquisition reform initiatives.

(c) Establishes asequential review/approval process for logistics documentation,
Independent Logistics Assessments (ILA) and Materiel Fielding actions.

(d) Involvesthe Operating Forces (Active and Reserve) in al steps of the acquisition
logistics planning and execution processes.

(e) Updates Marine Corps Systems Command (MARCORSY SCOM) and Marine Corps
Logistics Bases (MARCORLOGBASES) responsbilities for provisioning and replenishment
procedures.

(f) Streamlines the structure of Marine Corps logistics documentation.

(9 Modifiesterminology in order to conform with recent DoD, SECNAV and Marine
Corps guidance.

1.0.2 Updates to this document are anticipated as additional MARCORSY SCOM and
MARCORLOGBA SES handbooks become available. These handbooks address Supportability
Planning & Execution, Configuration Management, Acquisition Procedures, Best Value Source
Sdlection, Life Cycle Cost Estimating, Test and Evaluation, Science and Technology, System
Engineering and/or System Safety, Analysis of Alternatives, Interoperability, Test Exposure
Analysis and Financial Management.

1.1 Background. The concept of Integrated Logistics Support (ILS) has existed since 1964.
This concept previousy emphasized system readiness and supportability as a primary objective of
the acquisition process. Recent amplifications to DoD policy have changed the focus and
terminology with emphasis on the broader consideration of acquisition logistics and are aimed to
ensure the early planning and implementation of life cycle support in the system acquisition
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process to influence design, to improve readiness and supportability, and to minimize life cycle
operation and support costs. DoD and SECNAYV instructions also require that logistics
supportability be a principal design parameter in specifications, requirements documents, source
selection plans, and budget formulation. Logistics must be integrated with the many "parts’ of the
materiel acquisition process and must establish the foundation for total Life Cycle Logistics.
Logistics support actions must be planned and conducted simultaneously, and integrated with,
design actions to ensure the supportability elements, related functions and design efforts
complement each other. Figure 1.1 illustrates that the window of opportunity to influence
life-cycle costs (LCC) is very narrow, and that the supportability decisions made early in the
acquisition process have the greatest impact on life-cycle costs. Prior to program initiation, cost
drivers and supportability problems of similar systems provide the basis for logistics research, and
ultimately for improved performance in the new system.

100

95

CUMULATIVE 8

PERCENT

oFLce 70 LIFE CYCLE COST
EFFECTIVELY RENDERED
UNCHANGEABLE FOR
A GIVEN DESIGN

50

LIFE CYCLE COST
ACTUALLY EXPENDED

MS MS MS 1oC FOC OUT OF
! 1l n SERVICE

SYSTEMLIFE CYCLE

Figure 1.1 Typical System Life Cycle Cost.

1.2 Acquisition Logistics. Acquisition Logistics as applied throughout the acquisition process
isamulti-functional, technical management discipline associated with the design, devel opment,
test, production, fielding, sustainment, and improvement and/or modification of cost and/or
effective systems that achieve the user's peacetime and wartime readiness requirements. The
principal objectives of Acquisition Logistics are to ensure that support considerations are an
integral part of the system's design requirements, that the system can be cost-effectively supported
throughout the life-cycle, and the infrastructure elements necessary for the initial fielding and
operational support of the system are identified, developed and acquired. The mgority of a
system's life-cycle costs can be attributed directly to operations and support costs once the system
isfielded. Because these costs are largely determined early in the system development period, it is
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vitally important that system developers evaluate the potential operational and support costs of
aternative designs and factor these into early design decisions.

Acquisition Logistics activities are most effective when they are integral to both the
contractor's and Government's systems engineering technical and management processes. When
thisisthe case, system designers, acquisition logisticians, and program managers are best able to
identify, consider, and trade-off support considerations with other system cost, schedule, and
performance parameters to arrive at an optimum balance of system requirements that meet the
user's operationa and readiness requirements.

1.2.1 The Marine Corps Acquisition Logistics process consists of supportability el ements and
related disciplines (seefigure 1.2 ). These elements and disciplines are applied throughout the life
cycle and discussed in more detail in Chapter 3.

1.3 Policy. Department of Defense Directive (DoDD) 5000.1, Defense Acquisition, establishes
policy and principles for dl DoD acquisition programs, and identifies the Department's key
acquisition officials and forums. DoDD 5000.2-R, Mandatory Procedures for Major Defense
Acquisition Programs and Major Automated Information Systems, provides operating procedures
for the management of acquisition programs. Secretary of Navy Instruction (SECNAVINST)
5000.2B, Implementation of Mandatory Procedures for Major and Non-major Defense
Acquisition Programs and Major and Non-major Information Technology Acquisition Programs,
provides mandatory procedures for the Department of the Navy (DON) and implements DoD
Directives 5000.1 and 5000.2-R. SECNAVINST 4105.1, Integrated L ogistics Assessment and
Certification Requirements, provides policy and metrics requirements to assess and certify the
adequacy of ILS planning, management, resources, and execution in support of the research and
development, acquisition, production, and introduction of new or modified systems. MCO
4105.4, Ground Weapon Systems/Equipment (WS/E) and Automated Information Systems (AlS)
Life Cycle Logistics Support Policy (LCLYS) establishes Marine Corps policy for life cycle
logistics support and assigns responsibilities to Marine Corps commands. MCO 5000.23, Policy
for the Fielding of Ground Weapon Systems and Equipment Policy establishes Marine Corps
policy for the fielding of weapon systems/equipment.
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Figure 1.2 The Support Elements.

1.4 _Responsibilities. Broad policy guidance and responsibilities for materiel life cycle
logistics support are outlined in MCO 4105.4, Ground Weapon Systems/Equipment (WS/E) and
Automated Information Systems (AlS) Life Cycle Logistics Support (LCLS) policy. The
responsibilities outlined below are those that are closely linked to Acquisition Logistics and
materiel summary of responsibilities for supportability elements and related disciplines during
various phases of the materid life cycle management process.

1.4.1 Commandant of the Marine Corps (CMC) Deputy Chief of Staff for | nstallations and
Logistics (DC/S1&L). TheDC/SI&L isresponsiblefor:

(@) Advising the CMC and Assistant Secretary of the Navy, Research, Development and
Acquisition (ASN RD&A) on Acquisition Logistics policy within the Marine Corps.

(b) Providing broad policy guidance for materiel management, life cycle logistics support
and fielding of materid.
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(c) Providing the facilities Logistics Element Manager (LEM).
(d) Annually overseeing the computation of Depot Maintenance requirements.
(e) Providing members for and validating the process for ILA reviews.
(f) Reviewing and commenting on acquisition and logistics documents.
(g9 Functional Manager for Logistics Automated Information Systems.

(h) Oversight of the implementation and execution of life cycle logistics support for al
fielded systems.

(i) Coordinating with MARCORL OGBA SES on the Weapon System Support Program
(WSSP).

() Providing representatives to the Logistics Integrated Product Teams (1PT).

1.4.2 Commanding General Marine Corps Combat Development Command (CG
MCCDC). The CG MCCDC isresponsiblefor:

(@) Developing requirements documents, including the Operational Requirements
Document (ORD) which isthe basis for further acquisition actions.

(b) Desgnating an AP as mission critical or non-mission critical in requirements
documents.

(c) Prioritizing Program Objective Memorandum (POM) acquisition initiatives.
(d) Determining the Approved Acquisition Objective (AAO).

(e) Jointly, with CMC and MARCORSY SCOM, implementing and coordinating an
analysis process resulting in the proper integration of manpower and/or hardware for the new
products. Within the Marine Corps, this processisidentified as the Doctrine, Organization,
Training and Education, Equipment, Support and Facilities (DOTES) analysis process. The
relationship between the Acquisition Logistics and DOTES processes is described briefly in
Chapter 2.

(f) Providing representatives to the Logistics IPTSs.

1.4.3 Commander Marine For ces Atlantic, Marine For ces Pacific, and M arine For ces
Reserves (COMMARFOR). The COMMARFORs are responsible for:

(@ Reviewing and commenting on Acquisition Logistics documents.
(b) Providing representativesto Logistics | PTs.
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(c) Providing representatives to Materiel Fielding Teams (MFT).

(d) Notifying the CG MCCDC, COMMARCORLOGBASES and
COMMARCORSY SCOM (PM/ APML/PS) when new equipment is placed in service.

(e) Providing periodic feedback on suitability and supportability of fielded products.

1.4.4 Commander Marine Cor ps Syssems Command (COMMARCORSYSCOM). The
COMMARCORSY SCOM isresponsible for:

(@ Management of Marine Corps acquisition activities.

(b) Assigning program and support personnel within the MARCORSY SCOM structure as
follows:

(1) Program Manager (PM). The PM is assigned by COMMARCORSY SCOM to
acquire products on behalf of the Marine Corps. The PM is vested with full authority,
responsibility, and accountability for a product throughout the life cycle to include supportability
and disposal.

(2) Assistant Program Manager (APM). The APM is designated by the PM to
conduct overall program management on behalf of the PM for a discrete set of programs and/or
projects.

(3) Assistant Program Manager for Software. The Commanding Officer, Marine
Corps Tactical Systems Support Activity (MCTSSA), at Camp Pendleton is the designated
MARCORSY SCOM APM for Software; providing software, firmware, and systems integration
support for assigned tactical and/or non-tactical data systems during their entire life cycle.
MCTSSA aso isthe primary Software Support Activity (SSA) for assigned tactical and/or non-
tactical systems, however additional agencies can be utilized for software support, based on the
nature of the program. For assigned programs, MCTSSA is responsible for maintenance and
support of software and the software portion of the firmware.

(4) Project Officer (PO). Within the APM's functional area of responsibility, project
officers are assigned to a specific AP. The PO represents the APM in matters regarding
acquisition and fielding of the products throughout their life cycle. The PO manages the
day-to-day operations of the program to include system design, acquisition funding, contractual
and documentation needs.

(5 Assistant Program Manager for Logistics (APML). Director, Program Support
(PS) assigns APMLsto designated PMs. The APML supports the PM by formulating,
coordinating, and implementing a comprehensive Acquisition Logistics program to support
programs and/or projects managed by the PM.

(6) Integrated L ogistics Support Officer (ILSO). The ILSO is a designated
acquisition logistics specialist assigned to specific programs or projects. The LSO isgiven
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authority by the APML to develop and manage the logistics posture of assigned programs and/or
projects, and works directly with the POs and other support personnel to ensure that supportable
products are provided to the operating forces.

(7) Logistics Element Manager (LEM). The LEMs are the technical experts for one
(or more) of the support elements and related disciplines (Chapter 3). The LEMs provide
technical expertise, guidance, and support to the ILSO for assigned programs.

1.4.5 Commander Marine Corps L ogistics Bases (COMMARCORLOGBASES). The
COMMARCORLOGBASES isresponsible for:

(@) Assigning aWeapon System Manager (WSM) to each acquisition program at its
initiation.

(b) Assigning the maintenance planning, warranty, provisioning, engineering drawing,
configuration status accounting; packaging, handling, storage and transportation; supply support;
Government Furnished Equipment and/or Government Furnished Materiel (GFE and/or GFM);
post-production support; and weapon system support program LEMs.

(c) Providing the specific materie life cycle management functions identified in MCO
4105.4 and MCO 5000.23 and/or delegated by the COMMARCORSY SCOM.

(d) Providing the service Inventory Control Point (1CP).

(e) Performing functions as outlined in MCO 4105.1B, Weapon System M anagement
(WSM) within the Marine Corps.
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CHAPTER 2
MATERIEL ACQUISITION AND THE SUPPORTABILITY PLANNING PROCESS

2.0 Purpose. DoDD 5000.2-R establishes policy and procedures to ensure the design and
acquisition of products that are cost-effectively supported, and to ensure that these systems are
provided to the user with the necessary support infrastructure for achieving the user's peacetime
and wartime readiness requirements. The Marine Corps acquisition process consists of milestones
and fielding decision points. The number of phases and decision points are typically tailored to
meet the specific needs of the product. This chapter describes each phase of atypical acquisition
program. The decision which allows a program to advance to the next milestone is made by the
Milestone Decision Authority (MDA). Specific exit criteriais followed by the MDA to make
their determination. A ssimplified diagram of this processis depicted in Figure 2.1, and an
overview of each phase is described below.

' ; PHASE 0 PHASE | PHASE I PHASE Il praree e s :
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Figure 2.1 Acquisition Milestones, Phases and Fielding Decision.

2.0.1 Phase 0: _Concept Exploration (CE). Phase 0 is conducted to explore and evaluate
potential ideas and concepts, and to acquire the information necessary to assess the merits of the
alternatives. During this phase, analysis is conducted to identify the logistics constraints and
requirements which influence the design of the new product.

2.0.2 Phase|: Program Definition and Risk Reduction (PD& RR). Phasel isused to identify
and reduce program risks before making the crucial decisions on which system best meets
program objectives and on whether or not to enter the next phase. During this phase the
preliminary design and engineering concepts are verified, necessary planning is accomplished, and
tradeoff proposals are fully analyzed. The logistics effort will focus on integrating supportability
design considerations and logistics alternatives into the system design effort with an emphasis on
reduced life cycle cost.
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2.0.3 Phasell: Engineering and M anufacturing Development (E& MD) Phase. Phasell is
to fully engineer, develop, fabricate and test production representative models or Low Rate Initial
Production (LRIP) quantities of the system. Operational and supportability testing is conducted
to ensure the system meets its intended mission. LRIP quantities are typically no more than 10%
of the total production quantities projected.

2.0.4 Phaselll: Production, Fielding and/or Deployment, and Oper ational Support. The
objective of this phase isto achieve an operationa capability that satisfies mission needs. Results
of the AP testing are resolved and fixes verified. During production, fielding and/or deployment,
operational units are trained and equipment is procured and fielded in accordance with program
and logistics planning products. Primary responsibility for systems normally transitions during
Phase |11 of the acquisition process. The logistics support effort focuses on the timely delivery of
all initial support resources to operational and support units and further seeks to ensure the
capability to sustain this support. Logistics support efforts also include planning for disposal of
the system, with emphasis on minimizing DoD's liability to environmental, safety, security, and
health issues.

2.04.1 Materiel Fielding Decision. In order to ensure that only supportable, usable
products are fielded, the Marine Corps uses a Materiel Release and Fielding Process that resultsin
a"formal" fielding decision by the MDA. The Materiel Release and Fielding Process, identified in
Chapter 4 of this manual, is completed prior to placing the system in service.

2.04.2 M odifications. After a system has been fielded, there may be a reason to modify or
change the configuration with an Engineering Change Proposal (ECP). Modifications and
changes are reviewed with respect to their impact on supportability to the system and are
thoroughly assessed. Each of the support elements and related disciplines are analyzed to
determine the impact of the proposed modification on the system. All changes to the support
structure (i.e., manpower, training, technical manuals, spare parts, etc.) are carefully planned and
executed.

2.1 Acquisition Logistics

2.1.1 Supportability Analysis. Supportability analysisis conducted as an integral part of the
system engineering process beginning at program initiation and continuing throughout program
development. Supportability analyses forms the basis for related design requirements and
subsequent decisions defining the most cost-effective support for the product over it's entire
life-cycle.

2.1.2 Maintenance Support Concepts and L ife Cycle Cost. A maintenance support concept
for asystem is defined early in the acquisition cycle and refined throughout the life cycle. The
total life-cycle logistics support costs of a product plays a key role in the overall support concept
selection process.

2121  Contractor Support. The current primary method for supporting Marine Corps
systems and/or equipment is through organic resources. However, under certain circumstances,
organic support is not available in time, is not feasible, or is not the most cost effective means of
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supporting the system. Under those circumstances, the Marine Corps may choose to utilize
contractor support. There are three basic types of contractor support which are employed by the
Marine Corps:

(8 Interim Contractor Support (ICS) through which short-term, interim support is
provided until long term life cycle support is resolved.

(b) Contractor Logistics Support (CLS) through which life cycle support for a product is
provided via contract.

(c) Contractor Operation and Maintenance of Simulators (COMS) uses a combination of
contractor maintenance, Government in-service engineering support and Department of the Navy
configuration management of simulators.

2122 Interim Contractor Support (ICS). ICSisatemporary method of obtaining support
for a system to enable fielding until shortfallsin organic support are overcome. It is Marine Corps
practice that a system will not be fielded until al of the requisite logistics support is available
where needed. As stated above, ICS is an interim means used when organic support capabilities
are not provided prior to the Initial Operational Capability (10C) date because of time or other
program constraints. The duration of the ICS will vary by program, but in no case shall it exceed
the time necessary to establish long term capabilities. Logistics support planning requirements are
not diminished or relaxed because ICS is available.

2123 Contractor Logistics Support (CLS). CLSisamethod of obtaining support for a
product throughout itslife cycle. CLS may be utilized as appropriate for al of the requisite
logistics support for specific logistics functions (i.e., depot support, training, hardware, or
software support). Since the use of CL S could diminish the Marine Corps ability to fully sustain
itself, the decision will be based on full consideration of the system employment and deployment,
readiness and sustainability requirements, design maturity, planned life cycle, manpower
requirements and constraints, total life cycle costs, and system complexity. CLS contracts can be
with the manufacturer or obtained viafull and open competition. Also, CL S contracts may
encompass the entire system, specific components of the overall system, or a specific level of
support associated with the system.

2124  Contractor Operation and Maintenance of Simulators (COMS). COMS is
specifically used for the operation and maintenance of Marine Corps training devices and
simulators. COMS provides commercial contractor personnel with requisite skills to operate and
maintain training systems. The COMMARCORSY SCOM (SST) has the responsibility for the
COMS program for Marine Corps ground training devices and/or systems and for life cycle
support of them, to include spares provisioning from commercial sources. Further clarification
pertaining to the procurement and life cycle support of Marine Corps ground training devices
and/or systemsis contained in MCO 5290.1. The Aviation COMS program falls under the
Commander, Naval Air Systems Command (COMNAVAIRSYS), PMA 205. Office of the Chief
of Naval Operations Instructions (OPNAVINST) 1551.11 discusses overall responsibility and
procedures associated with Aviation training devices.
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2.1.3 Support Resources. Support resources such as operator and maintenance manuals, tools,
support equipment, training devices, etc., for systems are generally procured after the product
hardware and/or software design stabilizes. Consideration for use of embedded training and

mai ntenance techniques to enhance user capability and reduce life-cycle costs is encouraged.
Commercia support resources are used where they are available, cost-effective, and can readily
meet the user's requirements.

2.2 _Integrated Product Teams (1PT). IPTsare used to perform many AP planning functions
to include oversight and review. These IPTs function in a spirit of teamwork with participants
empowered and authorized, to the maximum extent possible, to make commitments for the
organization or the functional areathey represent. IPTs are comprised of representatives from all
appropriate functional disciplines working together to build a successful program and enable
decision-makers to make the right decisions at the right time.

2.2.1 Logistics IPTs. Logigtics IPTs focus on acquisition logistics functions and are structured
to evaluate the logistics posture of a program at a particular milestone, prior to afielding decision,
and/or define and resolve difficult issues. Detailed procedures for the conduct of logistics IPTs
are provided in the soon to be released Acquisition Logistics Handbook.

2.3 ProcessIntegration. The acquisition logistics planning processis a repetitive and/or
iterative process that requires integration with both the concept based requirements devel opment
and acquisition management processes. Figure 2.2 represents the relationships that must exist
across the DOTES, milestone and acquisition logistics events. As systems move forward through
the acquisition process, there is a repetitive review of supportability and cost issues. This
repetitive, iterative review of requirements versus materiel solution and support concepts ensures
that the users receive a product that meets their needs and is supportable throughout the system
life cycle.

2.4 Periodic Logistics Assessments. Throughout the acquisition and materiel fielding process,
periodic reviews are conducted to assess the effectiveness of logistics planning and post fielding
supportability of the product. These assessments involve representatives from Headquarters
Marine Corps (HQMC), Marine Corps Combat Development Command (MCCDC),
MARCORSY SCOM, MARCORLOGBASES, the operating forces, and are discussed in detail in
Chapter 5.
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Figure 2.2 The Logistics Challenge.
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CHAPTER 3
SUPPORTABILITY ELEMENTSAND RELATED DISCIPLINES

3.0 Purpose. This chapter introduces the supportability elements (formerly ILS elements) and
related disciplines. Each element and related discipline is explained in terms of what it is, how it is
accomplished, who is responsible, and how the elements and/or disciplinesfit into the Marine
Corps acquisition and materiel fielding processes. Detailed discussions of products that result
from supportability elements are provided in the draft Acquisition Logistics Handbook (planned
release July 98).

3.1 Background. Providing logistics support for a system requires the acquisition and
integration of support by avariety of offices and/or agencies in many different functional areas.
The integration of these elements and disciplinesinto a system's design is essential to acquiring
systems that meet operational and support objectives at fielding and exhibit reasonable life cycle
costs. Tables 3.1 and 3.2 summarize supportability and functions, and offices of primary
responsibility during the phases of the materiel life cycle support process. During theinitial stages
of the acquisition process, MARCORSY SCOM has the lead for planning and executing
supportability processes. Asan Acquisition Program (AP) moves forward to the production,
deployment and post fielding support phase, there is alogical transition of the lead for
supportability processes to MARCORLOGBASES.

Table 3.1 Materiel Life Cycle Support Responsihilities.

FUNCTION DURING ACQUISITION | DURING FIELDING &
PHASE POST FIELDING
 MAINTENANCE
(A) CONCEPT MARCORSY SCOM MARCORLOGBASES
(B) PLANNING MARCORL OGBASES MARCORL OGBASES

. MANPOWER AND PERSONNEL MARCORSY SCOM MCCDC (TFS)

. SUPPLY SUPPORT
(A) PROVISIONING MARCORL OGBASES MARCORL OGBASES
(B) REPLENISHMENT MARCORL OGBASES MARCORL OGBASES

. SUPPORT EQUIPMENT MARCORSY SCOM MARCORSY SCOM
(A) TEST, MEASUREMENT & DIAGNOSTIC |MARCORSYSCOM MARCORSY SCOM

EQUIPMENT (PM TMDE)
(B) GENERAL SUPPORT EQUIP MARCORSY SCOM MARCORSY SCOM
(PM TMDE)
(C) POWER GENERATION/ECU's MARCORSY SCOM MARCORL OGBASES
(PM CLSE)

. TECHNICAL DATA MARCORL OGBASES MARCORL OGBASES
(A) ENGINEERING DRAWINGS MARCORL OGBASES MARCORL OGBASES
(B) TECHNICAL PUBLICATIONS MARCORSYSCOM (PSD) |MARCORLOGBASES

. TRAINING AND TRAINING SUPPORT MARCORSY SCOM (I\ASQ_II:\’_('\?AC_)F?SYSCOM

(SST-MT)
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Table 3.1 Materiel Life Cycle Support Responsibilities (cont'd).

FUNCTION
DURING ACQUISITION |DURING FIELDING &
PHASE POST FIELDING
7. FACILITIES CMC (LFL) CMC (LFL)
8. PACKAGING, HANDLING, STORAGE ,
TRANSPORTATION &
TRANSPORTABILITY
(A) PHS&T MARCORLOGBASES MARCORLOGBASES
(B) TRANSPORTABILITY MARCORSY SCOM MARCORSY SCOM
(PSE) (PSE)

PRODUCTION/DEPLOYMENT: COMMARCORLOGBASES -primary and MARCORSY SCOM (PSL)-support.

Table 3.2 Related Disciplines.

RELATED DISCIPLINES

DURING ACQUISITION

DURING FIELDING &

PHASE POST FIELDING

1. WARRANTY MARCORLOGBASES MARCORLOGBASES
2. POST PRODUCTION SUPPORT MARCORLOGBASES MARCORLOGBASES
3. AMMUNITION MARCORSY SCOM (AM) MARCORSY SCOM (AM)
4. CALS/JCALS MARCORSY SCOM (PSL) MARCORLOGBASES
5. QUALITY ASSURANCE MARCORSY SCOM (PSE) MARCORLOGBASES
6. STANDARDIZATION MARCORSY SCOM (PSE) MARCORLOGBASES
7. CONFIGURATION MGT

(A) CONFIGURATION MGT MARCORSY SCOM (PSE) MARCORLOGBASES

(B) CONFIG STATUSACCT MARCORSY SCOM (PSE) MARCORLOGBASES
8. WPN SY S SUPPORT PRG MARCORLOGBASES MARCORLOGBASES

3.2 Responshilitiesfor Supportability M anagement

3.2.1 Maintenance Planning

3.21.1 Introduction. Maintenance planning is an iterative process to explore alternatives and
to establish concepts and plan for maintaining a system throughout its life cycle. Maintenance
planning isa principa analytical activity and provides the basis for development of al other
logistics support requirements. This process starts with the development of a maintenance
concept which is published in requirements documents in very broad terms. As an acquisition
program proceeds through the various acquisition phases, maintenance planning will become
more specific. Ultimately, individual maintenance actions (i.e., repair on site, replace and repair,
replace and evacuate) are assigned to each of the three levels of maintenance. The levels of
maintenance are: organizational, intermediate, and depot. Maintenance planning is performed to
ensure:

(@) The development of the minimum set of maintenance requirements necessary to
operate the equipment at its assigned readiness threshold.

(b) The assignment of maintenance tasks to the echelons where they are accomplished
most efficiently and effectively.
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(c) The development of a maintenance concept and detailed maintenance planning which
will provide the information necessary to support logistics planning and management decisions.

3.21.2 Process. A specific maintenance concept isformulated at the initiation of each
program. As the system design progresses, maintenance concepts are refined based on the results
of specific tasks within the supportability process. These tasks include Marine Corps Level of
Repair Andysis (MCLORA), Failure Modes, Effects Analysis (FMEA), and warranty provisions.
Complexity and cost of the system, preventive and corrective maintenance tasks, and the skills
and numbers of personnel required and available are some of the areas analyzed to refine

mai ntenance concepts. The maintenance concept is documented in the Integrated Logistics
Support Plan (ILSP).

3.21.3 Responsbilities

(8 The office responsible for maintenance planning policy and oversight within the
Marine CorpsisCMC (LPP).

(b) The MARCORSY SCOM (APML) isresponsible for providing input to the MCCDC
ORD development process and in conjunction with MARCORLOGBASES, will outline the initia
maintenance concept. All LEM's are responsible for providing input to MARCORLOGBASES
on maintenance planning. The maintenance concept is developed through review of historical,
comparative anaysis, cost data, and unique support and/or employment requirements.

() MARCORLOGBASES isthe LEM for maintenance planning and is responsible for
providing technical guidance and/or support to MARCORSY SCOM and for ensuring that
individual maintenance concepts and plans are formulated in accordance with established Marine
Corps policy. This planning can be accomplished internally by the Marine Corps or may include
actions by the product contractor and/or Government laboratory or joint service personnel.

(d) COMMARCORLOGBASES provides the Maintenance Interservice Support
Management Office for the Marine Corps and as such is also responsible for depot maintenance
planning.

3.214 Refer ence Dir ectives

(@) MCO P4790.10, Logistics Depot Maintenance Interservice.
(b) DoDD 4151.18, Maintenance of Military Materidl.

(c) MCO P4410.22C, Wholesale Inventory Management and L ogistics Support of Multi-
Service Used Non-Consumable Items.

(d) MCO 4790.3, MIMMS Depot Policy Manual.
(e) MCO 4790.2C, MIMMS Field Procedures.

3.3 MANPOWER, PERSONNEL, AND TRAINING (MPT)
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3.3.1Introduction. In order to maximize the return on limited resources, it is important that the
Manpower, Personnel and Training (MPT) community take every opportunity to reduce, or
constrain resource requirements. The Defense acquisition process provides the opportunity to
limit acquisition system MPT resource requirements, by establishing constraints early in the
acquisition process. The objective is to contain system requirements to "affordable levels' and to
set objectives and thresholds based on factors such as; what resources are aready available when
the current system is taken out of the inventory, and what impact will ongoing infrastructure
reinvention and streamlining initiatives and force structure reductions have on Component
out-year resources’. Once the limits are developed, it isthe MPT community's responsibility to
communicate those limits to the PM as program constraints in the ORD. Unless the constraints
are included in the ORD, the PM is not obligated to consider them when developing a system
design solution and making tradeoffs during the system engineering process. The manpower
staffing process can be lengthy. It can take up to 5 yearsto fill new Table of Organization (T/O)
requirements with the proper numbers, grades and skills of personnel. Even when staffing
requirements can be met within the existing personnel inventory, variations in recruiting, training,
and promotion plans can cause adelay of at least 6 months between approval of T/O changes and
arrival of new Marines. In lieu of requesting changes to T/Os, other means to accomplish the
mission, such asinternal reorganizations, will be explored.

3.3.2 Process

(8 Specific manpower requirements are determined for each new system and/or product
entering the Marine Corps inventory as well as for magjor modification of existing systems. These
requirements, which are identified through the supportability planning process, can range from no
additional manpower, for one-for-one replacement items of equipment, to a significant manpower
increase or decrease for new items. An assessment of manpower impact is made to identify
critical MPT issues and to determine the manpower required to support the program. During the
CE phase, an estimate of manpower goals and constraints for operating, maintaining and
supporting the emerging system are devel oped and documented in the ILSP. The manpower
goals and constraints estimated during CE are vaidated during PDRR through the hardware
and/or manpower integration programs Training Planning Process Methodology (TRPPM)
analysis. It isessential to have a definitive manpower acquisition development strategy prior to
Milestone |1 to ensure that manpower factors are considered during system design and acquisition
planning. The manpower estimates are further refined during the E& MD phase. During that
time, the ILSO must coordinate with the CG MCCDC Tota Force Structure (TFS) and the
appropriate HQMC Occupationa Field sponsors to ensure that manpower structure is available as
planned. The ILSO must also coordinate with CG MCCDC, Training and Education to ensure
training needed to field, operate and maintain the system is available as planned.

(b) The specific manpower requirements for a system are identified in the T/O which
states the manpower requirements necessary to accomplish the assigned mission of an
organization. If the units which will be operating, maintaining, and supporting the new equipment
do not have personnel with the correct skills, grades or organizational structure on their existing
T/O(s), then the T/O may have to be modified or anew T/O developed. Likewise, if the
organizations tasked with training the operators and maintainers do not have the correct personnel
on hand, T/Os may have to be modified. Once the specific manpower requirements have been
determined, the MARCORSY SCOM PM submits required T/O changes to the CG MCCDC
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(TES) for coordination and/or approval and subsequent submission to the CMC, DC/S Manpower
and Reserve Affairs (DC/S M&RA) for manpower planning.

3.3.3 Responsibilities

(@ TheCMC (DC/SM&RA) isresponsible for manpower policy within the Marine
Corps.

(b) CG MCCDC (TFS) coordinates all personnel structure and equipment allowance
requirements for new personnel and/or equipment in the Marine Corps.

(c) The MARCORSY SCOM (PM SST) is the manpower LEM and is responsible for
providing guidance and/or support to the ILSO on manpower issues. PM SST is also the focal
point for TRPPM analyses.

(d) ThelLSO, with support from the manpower LEM, is responsible for assessing the
manpower requirements for an acquisition item. The PM is responsible for proposing the
necessary T/O changes to the CG MCCDC (TFS).

3.3.4 Reference Dir ectives

(@ MCO5311.1, Table of Organization Management Procedures.
(b) HQO 5400.20, Programmed Force Structure Management.
(c) MCO P1200.7, Military Occupational Speciadties (MOS) Manual.

3.3.5SUPPLY SUPPORT

3.35.1 Introduction. ItisaMarine Corps practice that the support necessary to operate and
maintain a system will be available at the proper echelons of supply and maintenance prior to
fielding. This support, including spare and/or repair parts, and publications, are continued
throughout the system's life cycle. Supply support consists of al management actions,
procedures, and techniques used in acquiring, cataloging, receiving, storing, transferring, issuing,
and disposing of equipment, and spares and/or repair parts. The military components (Army,
Navy, Air Force, Marine Corps, Defense Logistics Agency) are assigned as a Primary Inventory
Control Activity (PICA) or Secondary Inventory Control Activity (SICA) for specific
commodities of materiels. Inventory managers working at various inventory control points are
assigned item management responsibility. The Marine Corps ultimately manages only a small
percentage of the itemsit uses. Within the Marine Corps, supply support is divided into two
phases. provisioning and replenishment.

3.352 Provisioning, Replenishment, and Cataloging
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3.3.5.2.1 Provisioning

(8 Introduction. Supply support achieved through provisioning commences when the
product is placed in service and ends when full responsibility for support is assumed by the Marine
Corps supply system through routine replenishment. Through provisioning, al support items
required for an initial operating period for Garrison Operating Levels (GOL), War Reserve
Materiel Requirements (WRMR) and for initial system stocks are made available in a protected
status prior to the ready for issue date.

(b) Process. The provisioning planning process starts during the concept exploration
phase of the acquisition process. Provisioning planning will focus on early funding estimates for
budgetary planning, validation of maintenance significant and non maintenance significant items,
identification of support items, and (during production and deployment) the acquisition and
distribution of the support items. Provisioning is the process of determining the range and depth
(quantity) of support items (i.e., Spare and/or repair parts) required to operate and maintain a new
system for an initia period of time. Provisioning must include the identification, selection, and
acquisition of initial support items required for maintenance and provide instructions to ensure
these items are positioned in the supply system and/or maintenance echelons before new systems
are placed in service. Assignment and verification of management codes such as Source,
Maintenance, and Recoverability Code (SMRC), criticality, item management, and others occur
during the provisioning process in consonance with other supportability analysis processes. Stock
list publications such as the SL-3 and/or SL-4, instructiona publications (Ml, Tl, SI, L1, etc.) and
commercial manual supplements are prepared and distributed during the provisioning process.

3.3.5.2.2 Responsibilities

(8 CMC Logistics Plans and Policy (LPP) isresponsible for provisioning policy within
the Marine Corps.

(b) The MARCORSY SCOM ILSO isresponsible for coordinating provisioning input
from MARCORLOGBASES (WSM) for each Marine Corps acquisition program and/or project.

(0 MARCORLOGBASES sthe provisoning LEM and is responsible for providing
technical guidance and support to the PM on provisioning matters. The provisioning LEM isalso
responsible for performing the actual provisioning functions, including identification of all
required data.

3.3.5.2.3 Reference Directives

(@ MCO P4400.79, Provisioning Manual.
(b) DoD Directive 4140.1-R, Materiel Management Regulation.

(c) MCO 4105.1 Weapon System Management within the Marine Corps.
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3.3.5.3 Replenishment

3.3.5.3.1 Introduction

(& Thereplenishment phase of supply support is the means by which the pipeline of spare
and/or repair partsis kept full. This processis a continuous updating or refinement of the support
requirements identified prior to system fielding. These requirements, which were based on
anticipated failure rates, maintenance times and other related factors during provisioning, must be
recomputed based on actua values measured during the fielding/deployment phase.

(b) Each system may have unique post production support problems, many of which were
not anticipated. These problems may include obsolete parts, inadequate sources of supply for the
gpare and/or repair parts, changes in technology, and are dealt with and corrected as part of the
replenishment process.

3.3.5.3.2 Process. The replenishment process begins where the provisioning process leaves off.
Replenishment involves all inventory management functions to include:

(@) Identifying all spare and/or repair parts, and determining the quantity and location
requirements.

(b) Contracting, receipt, storage, and distribution of the spare and/or repair parts.
(c) Disposition of the parts throughout the remaining life cycle of the equipment.

3.3.5.3.3 Responsibilities

(@) The CMC (LPP) isresponsble for replenishment policy within the Marine Corps.

() MARCORLOGBASES isthe replenishment LEM and is responsible for performing
the actual inventory management functions for the Marine Corps.

3.3.5.3.4 ReferenceDirectives

(@ DoD Directive 4140.1-R, Materiel Management Regulation.

(b) MCO 4105.1, Weapon System Management within the Marine Corps.

3.354 Cataloging

(@) Introduction. Cataloging isthe process that establishes a National Stock Number
(NSN) and Federal Item Identification in all Marine Corps logistics files for new systems and for
al items of supply required for that system. Thisincludes data required for the Logistics
Management Information System (LMIS) and Federal Logistics Information System (Fed Log).
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(b) Process. The cataloging processis closely related to and supports provisioning events
to include:

(1) Screening provisioning data

(2) Review of engineering data.

(3) Classfication to determine which agency will manage an item. NSN attainment
(assignment or registration as a user) will be generated for selected spare/repair parts. Item
identification is originated, developed, and processed into the DoD and Marine Corps logistics
systems in support of repair parts and the system.

(4) Review of Joint Electronic Type Designation System requests for
communi cation-electronics equipment, prepared by the contractor, and a response provided upon
approval of electronic nomenclature. (MIL-STD-196D)

3.3.54.1 Responsbilities

(@) MCCDC (TFS) has oversight responsibility for the LMIS System and Table of
Authorized Materiel Control Number (TAMCN) assignment.

(b) MARCORSY SCOM ILSO isresponsible for using cataloging information to update
LMISfiles.

() MARCORLOGBASES isresponsible for processing the Cataloging Action Request
(CAR) and responding to the originating office.

3.3.5.4.2 ReferenceDirectives

(8 MCO 4410.27, Processing Cataloging Action Requests.
(b) DoD Directive 4140.1-R, Materiel Management Regulation.
(c) MCO 4105.1 Weapon System Management within the Marine Corps.

3.3.6 SUPPORT EQUIPMENT

3.36.1 | ntr oduction

(@) Support equipment includes al the equipment (mobile or fixed) required to support
the operation and maintenance of a materiel system. Thisincludes associated multi-use General
Support Equipment (GSE), and Test, Measurement and Diagnostic Equipment (TMDE). The
support equipment logistics element aso includes the acquisition of logistics support for the
support equipment.
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(b) The ability to operate and maintain weapon systems/equipment depends, in part, on
the availability of the necessary support equipment at the correct operational site and maintenance
echelon. To accomplish this, support equipment must be identified and developed concurrent
with the development of the system it isintended to support.

33.6.2  Process

(8 TMDE procured for the Marine Forces (MARFOR) may be commercia, modified
commercia, or militarized. TMDE which is specificaly developed or configured for a system that
requires additional shelters to support its deployment to the MARFORS, or requires operational
testing and evaluation to validate its effectiveness and suitability is managed in accordance with
SECNAVINST 5000.2B.

(b) Automatic Test Equipment (ATE) identification and selection decisions will be
governed by DoD Policy Procedures, and will be from among the currently approved Family of
Approved ATE. Detailed consideration must be given to software and/or hardware Test Program
Sets/Application Program Sets (TPS/APS) development costs, which include Test Requirements
Analysis, procurement of Technical Data, and Life Cycle Management costs. In addition, the
compatibility of planned ATE with current ATE, to include other Services ATE, must be
considered. All procurement or modification of common, or genera purpose ATE will be
accomplished by MARCORSY SCOM PM-TMDE. Specia purpose ATE is the responsibility of
the appropriate Program Management Office. Once approved, ATE planning, selection and
acquisition should coincide with, and be an integral part of the development and acquisition of the
system it supports.

(c) GSE isusedin support of the system to house (shelters), operate (air conditioners,
generators), transport (fork trucks, trailers), and maintain the equipment. Requirements for this
support equipment must be identified by the PM of the end item requiring the support. Those
requirements must be identified to the COMMARCORSY SCOM PM or the
COMMARCORLOGBASES (WSM) responsible for the GSE as early as possible to ensure that
the procurement of the GSE can be coordinated with the delivery of the system to the field.

3.3.6.3 Responsibilities

(& MARCORSYSCOM (PM-TMDE) isresponsible for TMDE and ATE policy within
the Marine Corps. PM-TMDE is aso responsible for the overall planning and programming of
funding for genera purpose TMDE, ATE, the ATE program (ATEP), budgeting, and initiating
procurement of new or replacement calibration equipment. PM-TMDE isthe TMDE and ATE
LEM and is aso responsible for providing technical and engineering services to the end item PM
on issues relating to those functional areas. PM-TMDE isaso the ATE LEM until such time as
specific ATE requirements are identified.

() MARCORSYSCOM (PM, CSLE) isresponsible for the planning, programming,
funding and procurement of new items of GSE. This officeisaso the GSE LEM and is
responsible for providing technical guidance and/or support to the end item PM on issues relating
to GSE.

3-9
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(c) ThePM isresponsible for programming the funds necessary to develop and procure
any support equipment or specia purpose test equipment required in support of a system
procurement. The PM is also responsible for procuring all special purpose mechanical test
equipment, identifying all requirements for TMDE and ATE to MARCORSY SCOM
(PM-TMDE), and identifying all requirements for GSE to the appropriate MARCORSY SCOM
PM or MARCORLOGBASES.

(d) MARCORLOGBASES isresponsible for notifying the PM when requirements for new
support and test equipment are identified during the provisioning process. Thisis done to ensure
all support and test equipment requirements have been identified as part of the acquisition
process.

(e) Other responsibilities are detailed in the directives listed below.

3.3.64 Refer ence Dir ectives

(@ MCO 10510.18, Paolicy Responsihility for Test, Measurement, and Diagnostic
Equipment (TMDE).

(b) MCO 4733.1, Marine Corps Test, Measurement, and Diagnostic Equipment
Calibration and Maintenance Program.

3.3.7TECHNICAL DATA

3.3.7.1 Introduction. Technical data consists of al recorded scientific and technical
information regardless of form or characteristics. Technical data includes engineering drawings,
operator and maintenance manuals, specifications, inspection test and calibration procedures, and
computer program software documentation. Technical datais acquired to:

(@ Control the acquisition program (i.e., contract status reports, progress reports, and
funds status reports).

(b) Definethe design (i.e., engineering drawings, equipment specifications, and
configuration status accounting reports).

(c) Ensuretheright program decisions are made (i.e., master plans, government furnished
information (GFI) deficiency reports, and milestone schedules).

(d) Provide for supportability (i.e., provisioning data, and technical publications).
(e) Ensurethe operationa effectiveness of the system (i.e., test plans and reports).

3.3.7.2 Technical Data M anagement

3.3.7.2.1 Introduction. Technical data management encompasses the identification,
coordination, collation, validation, integration, and control of data requirements. This process
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includes planning for economical acquisition and timely receipt of data, ensuring the datais
adequate for its intended use, and managing the data assets after their receipt. Data management
includes monitoring the storage, retrieval, and disposal of data.

3.3.7.2.2 Process

(@) The need for data must be based on operationa planning factors leading to the
requirements for a specific system. Data requirements vary from one acquisition phase to another
and from one program to another. Those personnel requesting data must ensure that only data
actually needed to support the acquisition program during a particular acquisition phase is ordered
or price optioned prior to the phase required.

(b) Technical data requirements are placed on contract by means of a Contract Data
Requirements List (CDRL) (DD Form 1423). This form defines the data requirement, the
delivery schedule(s), the distribution, and the review and approval cycles. The data requirements
are specified on the CDRL by means of a Data Item Description (DID) (DD Form 1664). Once
the CDRL isreviewed and approved by the PM, the form becomes an attachment to the contract.

(c) Thedataplaced in the contract is delivered to the addresseesin block 14 of the CDRL.
At that point the addressees are responsible for reviewing the data to ensure it meets the
contractual requirements (and can be used for its intended purpose) and for notifying the
contracting officer of acceptability or needed corrections. A process must be established to
monitor the status of each CDRL on a contract. This monitoring must include: the date(s) on
which the data is due; actual date of receipt; whether Government response is required and due
date; date accepted or rejected; and whether submission and response are timely.

3.3.7.2.3 Responsibilities

(@ MARCORSY SCOM (PSE) isresponsible for technical data management policy within
the Marine Corps. PSE is aso the technical dataLEM and is responsible for providing guidance
and support to the PM on technical data matters. MARCORLOGBASES is the responsible
technical data management office for fielded weapon systems (e.g., Statements of Work for
Inspect and Repair Only as Necessary, rebuild, and the procurement of spare and/or repair parts).

(b) Responsibility for identifying specific data requirements to support an acquisition lies
with the individual or office who needs and/or uses the data or has responsibility for the functional
area that needs and/or uses the data (i.e., MARCORLOGBASES is responsible for identifying the
data needed to perform and support provisioning).

(c) The data management officer at the acquiring activity is responsible for ensuring that
the acquisition of dataisin accordance with established DoD and Marine Corps policy.

(d) ThePM isresponsible for approving the data acquired in support of the product.

() MARCORSY SCOM (PS) chairsthe Marine Corps Technical Data Requirements
Review Board during acquisition. MARCORLOGBA SES chairs the Technical Data
Requirements Review Board for fielded systems.
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3.3.7.2.4 Reference Directive

(& MCO P4000.21.
(b) MIL-PRF-49506, Logistics Management Information.

3.3.7.3 Engineering Drawings

3.3.7.3.1 Introduction. Engineering drawings are graphic depictions of the physical
characteristics of asystem. There are four levels of engineering drawings; conceptual,
developmental, product, and commercial. Further information can be found in MIL-DTL-
31000A. These drawings are used to ensure proper configuration control, support quality
assurance and procurement functions, and fulfill logistics requirements.

3.3.7.3.2 Process. Throughout the acquisition cycle, engineering drawings are used to record
and evaluate a contractor's progress in developing a program. While the conceptual drawings are
not always specified as a deliverable under a contract, they are often provided to the Government
to evaluate the equipment design. When the drawing deliverables are required by the
Government, they are usually Product level. The requirement for these drawings must be
specified by a CDRL in the E&MD contract. Drawings are not required for commercia products
and non-devel opment items.

3.3.7.3.3 Responsibilities

(@ MARCORSY SCOM (PSE) isresponsible for engineering drawings policy within the
Marine Corps.

(h) MARCORLOGBASES isthe engineering drawing LEM and is responsible for
providing technical guidance and/or support to the PM on drawing matters.
MARCORLOGBASES is aso responsible for reviewing and ensuring the adequacy of drawings
procured in support of Marine Corps weapon systems/equipment and for storing, maintaining, and
distributing the drawings.

() The MARCORSY SCOM PM isresponsible for ensuring that drawings required to
support the acquisition strategy are acquired viaa CDRL in the contract. The engineering
drawing LEM will assist the PM in defining the requirement and assisting in the review of the
deliverables. Sufficient design disclosure should be obtained to support reprocurement actions.

3.3.7.3.4 ReferenceDirectives

(8 MCO P4410.26, Engineering Drawings.
(b) MIL-HDBK-288, Review and Acceptance of Engineering Drawing Packages.

() MIL-DTL-31000A.
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3.3.74 Technical Publications

3.3.7.4.1 Introduction. Technical publications are documents which provide operation and
maintenance instructions (hardware and software) for weapon systems/equipment. The
publications, which accompany the equipment to the field, contain operation, preventive
maintenance, fault isolation and repair procedures, and partslists. In addition to their usein
operation, maintenance and rebuild of equipment, the publications may be used as training and
instructional materiel.

3.3.7.4.2 Process

(@ Normally each new system entering the Marine Corps inventory or each existing
system which is modified will require new or revised technical publications. These publications
may be anything from copies of a hardware contractor's existing publication for an off-the-shelf or
Nondevelopmental Item (NDI) to full military-formatted publications for a newly developed
system to Interactive Electronic Technical Manuals (IETM). The technical publications are
normally developed by the hardware contractor during the E& MD phase of the system
acquisition. Scheduling the delivery of the technical publicationsisacritical issue. Preliminary
technical manuals must be available during the E& MD phase to support operational test and
evaluation and training activities. Quality control procedures such as the validation of
publications by the devel oping contractor and verification of publications by the Marine Corps
prior to delivery of the final product must also be scheduled as part of the contractual
requirements.

(b) Thetechnical manual requirements are specified as a separate line item in the contract
and described by means of a Technica Manual Contract Requirement (TMCR) attachment. The
TMCR will require the development of digitized technical publications whenever possible.

(c) Commercia manuals and supplementation requirements are described in the Statement
of Work (SOW) and referenced to a Data Item Description (DID). (The TMCR is used only for
Military Specification (MIL-SPEC) publications, however if commercial manuals are submitted by
the contractor as part of the "system" documentation, they can be addressed in the TMCR).

(d) When technical publications from other sources (i.e., commercial manuals, other
service publications) contain parts lists and components of end item lists, these lists are to be
adapted for Marine Corps use. Parts lists data must be coordinated with MARCORLOGBASES.

(e) Every effort should be made to develop technical manuals with integral components of
end item lists (SL-3) and repair parts lists (SL-4). Usually the components of end item lists will
be incorporated into the operator's manual and the repair parts lists will be incorporated into the
maintenance manuals. Integrating the parts lists into the manuals will reduce the number of
technical publications the MARFORs must maintain.

3.3.7.4.3 Responsibilities

(@ MARCORSY SCOM (PSD) isresponsible for technica publications policy, except for
software within the Marine Corps. PSD is aso the technical publications LEM and is responsible

3-13



TM 4420-15/1

for identifying specific technical publications requirements and for providing the TMCR to the
PM for inclusion in the E& MD and/or production contract as appropriate. PSD is responsible for
ensuring the procurement of publications for auxiliary support equipment. PSD is also
responsible for the staffing review, verification, and directing the printing and distribution of new
technical publications.

() MARCORLOGBASES s responsible for development of the stock lists (SL-3 and
SL-4) and instructional type publications such as Modification Instructions (M), Technical
Instructions (T1), and Supply Instructions (SI). MARCORLOGBASES is aso responsible for
preparing or verifying supplements to technical publications that contain parts information
including other service or commercial publications adopted for Marine Corps use.
MARCORLOGBA SES assumes responsibility for al technical publications once they have been
published and fielded.

3.3.7.4.4 ReferenceDirectives

(@ MCO5215.16A, Inter servicing of Technical Manuals and Related Technology.
(b) MCO P5215.17, The USMC Technical Publication System.

3.3.75 Establishment of Rightsin Data. The purpose of this procedure isto identify those
actions required in preparation of a Procurement Request (PR) in order to ensure that the
Government obtains the rights in data that it requires and that proprietary claims may be settled
before they become contentious legal issues. Government rightsin data fall into four categories.

(@ Unlimited Rights.

(b) Government Purpose Rights.

(c) Limited Rights.

(d) Specifically Negotiated License Rights.

3.3.8 TRAINING AND TRAINING SUPPORT

3.3.8.1 Introduction. Training and training support encompass the processes, procedures,
techniques, training devices, and equipment used in training personnel to operate and maintain a
system. Thisincludesinitial training to place the system into service, new equipment training and
follow-on training. The goal of the training function is to ensure that all training resources and
programs are provided at the proper time and place to ensure that the procured system can be
properly operated and maintained.

3.3.8.2 Process. Specific training and support requirements must be determined for each new
system entering the Marine Corps inventory as well as for each major modification of existing
systems. These requirements are identified through atailored TRPPM integration analysis
conducted during the CE phase. Identification of training requirements and development of
courseware will be done per Systems Approach to Training (SAT), MIL-PRF-29612. Training
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materiels are developed in accordance with the Marine Corps Training and Education System and
in close coordination with the MCCDC Training and Education Division Standards Branch.
Training LEMs may utilize training expertise located outside the Marine Corps to anayze all
aspects of training support for an acquisition.

3.3.83 Responsbilities

(8 CGMCCDC isresponsble for training policy within the Marine Corps.

() MARCORSY SCOM Training Systems, Manpower Training is the training LEM and
has the following responsibilities:

(1) Provide technical guidance and/or support to the program office on al training
matters.

(2) Identify, with the approval of MCCDC, al training tasks, requirements and
concerns by MOS and skill levels, for the successful operation and maintenance of the system.

(3) Develop the training chapter of the IL SP, which contains the Training Program
Development Plan (TPDP). The TPDP contains the major training milestones for all aspects of
training associated with the devel opment, testing, fielding and support of the weapon system.

3.3.84 Reference Directives

(@ MCO 1553.1, The Marine Corps Training and Education System.
(b) MCO 1580.7, Interservice Training.
(c) MCO 1510.XX Series, Individua Training Standards.

(d) MCO 1553.6, Development, Management, and Acquisition of Interactive Courseware
(ICW) for Marine Corps Instruction.

(e) MIL-PRF-29612, Performance Specifications for Training Data Products.

(f) MIL-HDBK-1379-1, 2, 3, 4, Guidance for Acquisition of Training Data Products and
Services.

3.3.9 COMPUTER RESOURCES SUPPORT

3.39.1 Introduction. Computer resources support is the process of selecting computer
hardware, software, and firmware and planning for the life cycle support of each. The computer
resources element exists primarily to decrease the life cycle costs of automated systems through
the standardization of hardware, software and firmware. This goa must be balanced against the
goal of selecting hardware, software, and firmware that optimize system performance.
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3.39.2 Process

(@) Planning for the development, acquisition and support of the computer hardware,
software, and firmware must begin concurrently with the program planning.

(b) Each tactical data system or other system acquisition which includes computer
resources, shall have a designated Software Support Activity (SSA). The SSA shall be designated
by Milestone | of the acquisition. The SSA will participate in software and hardware design
reviews. When another service or activity is designated as the SSA, a memorandum of agreement
which assigns specific responsibilities should be developed between MARCORSY SCOM and the
other service or activity.

(c) The Marine Corps weapon systems/equipment software components will follow the
guidance of DoD-STD-2167A, DoD-STD-2168, MIL-STD-973 and MIL-STD-1521B. Specific
attention must be given during acquisition and logistic planning for:

(1) SSA participation in IPTs, hardware, software, and system interface design
reviews.

(2) Definition of deliverable and non deliverable software components and
associated technical documentation and system manuals for the:

a.  Control of Developmenta Item (DI) software.

b.  Control and configuration management of commercial off-the-shelf NDI
software.

c.  Control and configuration management of non-commercial off-the-shelf
NDI software.

d. Control and configuration management of System Interfaces between DI
and commercia and non-commercia NDI software components.

(3) Identification and definition of software developmental tools that will be required
for software maintenance and supportability by the SSA including test program sets, Built In Test
(BIT), Built In Test Equipment (BITE), and any test input data.

(4) ldentification of the hardware and software (including firmware) SSA support
environment, including any specia hardware requirements such as graphic displays,
communications, or testing devices. (The desired source of computer hardware is the
MARCORSY SCOM CA4l approved Marine Common Computer Hardware products).

(5) Provision for the delivery of technical documentation as hard copy and on

magnetic media and the hardware and/or software required to support this type of information
transfer.
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(6) Ensuring that all documentation (DI, NDI, and system interfaces) arein
accordance with current military hardware and software guidance.

(7) Addressing the maintainability and supportability issues concerning data rights
and proprietary data, third party vendors, and second source acquisition for each Computer
Software Configuration Item (CSCI).

(8) Identifying the prerequisites or criteriafor classifying software asNDI; i.e.,
reliability, degree of stress testing, maintainability, known errors, longevity of use, configuration
control, and base lining techniques.

3.3.9.3 Responsbilities

(& TheCMCisresponsiblefor Mission-Critical Computer Resources (MCCR) policy
within the Marine Corps. DC/S1&L isthe functional manager for al Logistics AIS.

(b) The CG MCCDC isresponsible for designating a system as mission critical or non
mission critical inthe ORD. The ORD designation of mission criticality is used to guide the
identification of equipment for inclusion in Marine Corps Bulletin (MCBUL) 3000 (Readiness
Reportable Equipment).

(c) ThePM isresponsible for designating an SSA by Milestone | and for obtaining
COMMARCORSY SCOM concurrence in that designation. When nonstandard computer
hardware or software is proposed for use, the PM is responsible for requesting approval to
deviate from the use of standard computer hardware and software. Those requests shall be
submitted in writing to MARCORSY SCOM (C*l, CCR).

(d) MARCORSYSCOM (C*) isthe MCCR LEM and is responsible to provide technical
guidance and/or support to the MARCORSY SCOM PM on MCCR issues. PM Common
Computer Resources is aso responsible for reviewing and approving or disapproving requests for
waivers and/or deviation from the use of standard computer hardware.

(e) The Commanding Officer, MCTSSA isthe APM for Software, supporting each of the
Program Managers from Concept Formulation through Post Deployment Support for assigned
programs. Asthe designated APM for software MCTSSA provides the software support LEM
and isresponsible for:

(1) Providing technical guidance and/or support to the MARCORSY SCOM PMs
and MARCORLOGBA SES on software matters including those relating to the software portion
of firmware.

(2) Producing approved firmware revision masters in addition to providing and
supporting those changes.

(3) Assessing software supportability as part of the logistics appraisal process.
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() MARCORLOGBASES s responsible for the provisioning and fielded system support
of computer hardware.

3.3.94 Reference Dir ectives

(8 SECNAV INST. 5000.2B.
(b) DoD-STD 2167A.
(c) DoD-STD 2168.
(d) MIL-STD-973.
(6) MIL-STD-1521B.
3.3.10 Facilities

3.3.10.1 Introduction. The facilities element includes the facilities needed to operate and
maintain a system, and any training buildings or ranges, depot facilities, storage facilities
(including secure storage and ammunition storage), housing facilities for personnel required to
support the system, and utilities associated with all of the facilities. Facilities planning is the
process of trandating assigned missions, tasks, and functions into facilities requirements and then
comparing requirements with assets to identify deficiencies or excesses. Facilities planning must
also include plansto correct the deficiencies and excesses. The time period to program facilitiesis
lengthy (normally 5 to 7 years). Funding is provided under the Military Construction (MILCON)
appropriation.

3.3.10.2 Process. Thereare very few changes that can be made within the Marine Corpsin
terms of people, equipment, organization, and missions that do not have an impact on facilities.
Lack of proper planning often results in adverse conditions when these changes are made without
facilitiesin place. Planning must begin very early if facilities are to be provided in atimely
manner. The ILSO, assisted by the facilities LEM, must determine the facilities requirements for
new weapon systems/equipment. The impact on the existing facilities must be assessed. If
facilities are required or existing facilities must be modified, the additional requirements must be
added to the appropriate activities Facilities Support Requirements (FSR) planning document.
Modifications to the FSR must be submitted to the CMC (LFL). The activity (installation or
base) that requires new or changed facilities will then submit aMILCON project. This project
will compete for funding with other construction projects throughout the Marine Corps. The only
other course of action to program for the facility requirements is to include the requirements as
part of the system acquisition buy in the initial POM process.

3.3.10.3 Responsibilities

(@ TheCMC (LFL) isresponsible for facilities policy within the Marine Corps. LFL is
also the facilities LEM and is responsible for providing technical guidance and/or support to the
program office on facilities, budget, and data requirements; for ensuring facilities are adequately

3-18



TM 4420-15/1

addressed in all requirements documents and specifications; and for developing and publishing the
FSR.

(b) The Marine Corps activity (installation or base) that requires new or changed facilities
in order to field a system is responsible for developing and submitting aMILCON project to
acquire or change the facilities.

3.3.10.4 ReferenceDirective. MCO P11000.12, Real Property Facilities Manual, Vol. II:
Facilities Planning and Programming.

3311 PACKAGING, HANDLING, STORAGE, & TRANSPORTATION (PHS&T)

3.3.11.1 Packaging, Handling, Storage, and Transportation

(@) Packaging, Handling, and Storage

(1) Introduction. Packaging, Handling, and Storage (PHYS) is the process to ensure
that the system and support items are adequately protected from the environmental hazards to
which they will be exposed while in transit and during storage prior to their use. Through PHS,
any specia handling equipment and/or procedures are identified, acquired or developed, fielded,
and any specia storage requirements are identified and implemented. PHS also includes such
issues as decontamination, environmental controls, and disposal of packaging materiels.

(2) Process. PHS concepts and constraints must be defined early in the acquisition
process and incorporated into the system design. Acquisition planning must ensure that any
dings, fixtures, or other specia handling equipment can be acquired and supplied in atimely
manner. As maintenance concepts and equipment design are defined, planning for storage begins.
This planning includes identifying and specifying the storage environment, the space requirements,
the special handling equipment required during storage, preservation and packing requirements
for each item to be delivered under the contract, and the periodic maintenance required at each
maintenance level. The specific PHS requirements should be identified in the hardware
contractor's packaging management plan.

(3) Responsibilities

a  TheCMC (LPP) isresponsible for PHS policy within the Marine Corps.

b. The MARCORLOGBASES isthe PHSLEM and isresponsible for
providing technical guidance and/or support to the PM on those matters, and for ensuring PHS is
adequately addressed in al requirements documents and specifications.

c. The MARCORLOGBASES sresponsble for packaging, handling, and
storage of fielded equipment and spare and/or repair parts.

(4) Reference Directives
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a  MCO 4030.33, Packaging of Materiels.
b. MCO P4030.36, Marine Corps Packaging Manual.

Cc. MIL-STD- 2073-1, DoD Standard Practice for Military Packaging.

(b) Transportation

(1) Introduction

a.  Transportation can be defined as the means by which the equipment is
moved or conveyed. Transportation can be broken into three general modes: land, water, and
air. Each of these areas can be further defined by the various types of transport (such as truck,
barge, aircraft, etc.). DoD policy requires that systems and equipment be of such gross weight
and dimensions that it can be handled and moved by existing or planned commercia and/or
military transportation assets. Transportability of equipment by required transport modes will be
verified by test, analysis, or analogy before the equipment is procured, with safety being a primary
transportability objective. The most commonly used modes of transportation for the military are
rail, highway, water, air, and pipeline. Rail transportation is an excellent means for mass
movement of heavy materiel that can reach most areas of the country. Items must be packaged
and braced to resist the shock of "bumping” at freight yards, sudden stops and starts, and
vibration during shipment. Since al shippers and receivers do not have railheads, additional
handling at the rail terminal isusually required.

b.  Itemsprocured by the Marine Corps may be utilized or positioned in
strategic locations in the Continental United States (CONUS) or outside CONUS locations.
Transportation of needed items assures that our CONUS ingtallations and forward deployed units
are provided with proper supply levels. Replenishment actions, such as depot level maintenance,
depend on transportation to move equipment/items from field sites to repair sites. New weapon
systems/equipment, ammunition, and personnel al rely on various modes of transportation to
ensure positioning in locations where they are needed.

(2) Process. Transportation planning must ensure that the planned mode(s) of
transportation are in conformance with program schedules and priorities. This planning must also
ensure that other requirements such as preservation, packing, marking, shipping dimensions,
hazard precautions, and security considerations are developed in accordance with the planned
mode of transportation and any secondary or emergency modes that may apply.

(3) Responsibilities

a  TheCMC (LFT) isresponsible for transportation policy and the
transportation budgeting within the Marine Corps.

b. MARCORLOGBASES sthe transportation LEM and is responsible for
providing technical guidance and/or support to the MARCORSY SCOM PM on transportation,
and data requirements, and is responsible for ensuring transportation is adequately addressed in al
requirements documents and specifications.
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Cc.  The program office coordinates with MARCORLOGBASES and CMC
(LFT) to ensure that transportation requirements and constraints are included in the appropriate
acquisition and logistics documents and initia transportation funding requirements are included in
the program's POM and budgets.

(4) Reference Directives

a  MCO P4600.7, Marine Corps Transportation Manual.

b. DoD 4500.9R, Defense Transportation Regulation Part |1 Cargo
Movement.

3.3.11.2 Transportability

(8 Introduction. Transportability isthe ability to move weapon systems/equipment and
their logistics support through any means such as railways, highways, waterways, pipelines,
oceans, and airways. Full consideration of available and projected transportation assets, mobility
plans and schedules, and the impact of system, equipment and support items on the strategic
mobility of operating military forcesis required to achieve this capability. This processisaso
important in shipment and contingency planning.

(b) Process. Transportability isamajor consideration in system design. The required type
of transportation, together with any specia requirements for Naval amphibious and maritime
pre-positioning, strategic or tactical transport must be identified in the system specifications and
requirements documents. Factors such as the weapons systems width, length, height, and weight;
the highway load limitations; the aircraft cargo limitations; and the size of rail tunnels and bridges
must be taken into consideration as part of the system design. The system must be designed and
constructed so that it can be rapidly and effectively moved to any place in the world by available
modes of transportation and support mission requirements outlined in the Mission Need
Statement (MNS) and ORD.

(c) Responsibilities

(1) TheCMC (LPO) isresponsible for transportability policy within the Marine
Corps.

(20 MARCORSY SCOM (PSE) isthe transportability LEM and is responsible for
providing technical guidance and/or support to the PM on those matters.

(d) Reference Directive. MCO P4610.14, DoD Engineering for Transportability.
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3.3.12 DESIGN INTERFACE

3.3.121 Reliability, Availability and Maintainability (RAM)

(@ Earlyinasystem'slife cycle, design influence is the means to ensure that the system is
developed (or in the case of a NDI, selected) to reduce the logistics burden on the Marine Corps
while at the same time meeting the critical performance characteristics. Reliability, Availability
and Maintainability (RAM) isameasure of system effectiveness. As part of the systems
engineering process, all facets of equipment performance must be evaluated with respect to each
other and with respect to system cost. RAM is one of the elements which undergoes this tradeoff
process. The resulting RAM requirements will influence or drive the design of the equipment.
The RAM requirements and the effectiveness of the design in meeting those requirements will
impact on other analytical tools. Ultimately, the reliability of the system will have a direct effect
on logistics support elements such as supply support, support equipment, maintenance planning,
and manpower planning.

(1) Rdiahility isafundamenta characteristic of a system expressed as the probability
that the system will perform its intended function for a specified period of time under actua
operational conditions. Reliability isnormally stated in terms of Mean Time Between Failure
(MTBF) (e.g., miles, operating hours, rounds, etc.)

(2) Maintainability is normally specified in terms of Mean Time To Repair ( MTTR),
and other indices, such as Maintenance Man Hours per Operating Hour (MMHOH). It provides a
measure of the ability of an item to be retained in or restored to specific conditions when
maintenance is performed by personnel having specified skill levels, using prescribed procedures
and resources at prescribed echelons of maintenance and repair.

(3) Availahility isthe percentage of time an item isin amission ready status and is
expressed as inherent availability (A), achieved availability (A,), or operationa availability (A,).
A isthe probability that an item, when used under stated conditions in an ideal support
environment, will operate satisfactorily at any point in time. A; does not take preventive or
scheduled maintenance actions, logistics delay time, or administrative delay time into account. A,
issmilar to Ai except it includes preventive maintenance time. A, isthe probability that an item,
when used under stated conditions in an actual operational environment, will operate satisfactorily
when called upon.

(b) Process. There arethree mgjor RAM taskings for acquisitions: definition, design, and
evaluation. Definition of RAM begins with the devel opment of mission requirements and mission
profiles. Theinitial RAM thresholds and goals are put into the ORD. Based upon the mission
profile, quantitative and qualitative RAM requirements are developed. These requirements are
then used by the design activity to further describe the equipment's design. Reliability and
maintainability models and predictions are used to evaluate equipment potentia during the
interactive design process. Asreliability and maintainability weaknesses are identified in the
design, they are analyzed and the equipment is further redesigned. Asthe design is refined, the
activities assigned to perform devel opment and operational test and evaluation confirm that the
requirements have been met and/or identify any remaining deficiencies. After fielding, Product
Quality Deficiency Reports (PQDR) (SF368) will be submitted per MCO 4105.2A and MCO
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4855.10B, on premature equipment failures, and warranted items, which will allow monitoring of
actual system rdiability and maintainability. Thisis used as the basis for determination of new
reliability and maintainability enhancements which can be made through Product Improvement
Program (PIP) and for enforcing the system warranty.

(c) Responsibilities

(1) MARCORSY SCOM (PSE) isresponsible for RAM policy within the Marine
Corps. PSE isasothe RAM LEM and isresponsible for providing technical guidance and/or
support to the PM on RAM issues, and for monitoring the reliability and maintainability
performance of weapon systems/equipment.

(2) TheCG MCCDC isresponsible for developing specific RAM requirementsin
conjunction with the MARCORSY SCOM PM. The CG MCCDC publishes the ORD which isthe
source document for RAM performance requirements for Marine Corps weapon systems/
equipment.

(3) The development test activity (normally the devel opment contractor) is
responsible for evaluating RAM performance during devel opment testing.

(4) The operationa test activity isresponsible for evaluating RAM performance
during operational testing.

(5 MARCORLOGBASES s responsible for processing PQDRs submitted by the
users. (PQDR screening point/PQDR action point).

(d) Reference Directives

(1)) MCO4855.10B, Product Quality Deficiency Report Program.
(2) MCO4105.2A, Marine Corps Warranty Program.

3.3.12.2 Environmental, Safety and Health (ESH)

(8 Introduction. ESH isthe application of engineering and management principles,
criteria and techniques to optimize ESH within the constraints of operational effectiveness, time,
and cost throughout all phases of the system life cycle.

(b) Process. ESH analysisis conducted for each system acquisition to integrate ESH
issues in the system engineering process. The ESH analysis contains the following elements:

(1) Nationa Environmental Policy Act.
(2) Environmental Compliance.

(3) System Safety and Health.
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(4) HazardousMateriels (HAZMAT).
(5) Pollution Prevention.

(c) Responsbilities

(1) MARCORSY SCOM (PSE) isresponsible for ESH within the Marine Corps.
PSE is aso the ESH engineering LEM and is responsible for providing technical guidance and/or
support to the PM, and for devel oping and monitoring the system safety programs.

(2) The MARCORSY SCOM PM isresponsible for ensuring ESH goals and
objectives are met for each acquisition and including them in the acquisition/logistics documents.
The PM isrequired to obtain a safety release prior to conducting any tests involving Marine
Corps personnel as well as a safety certification prior to issuing any equipment to the Fleet.

(3 The MARCORSY SCOM Director, Program Support reviews and endorses the
safety certification for non-ammunition items. The MARCORSY SCOM Program Manager for
Ammunition (PM-AM) reviews and endorses the safety release testing and safety certification for
ammunition items.

(4) DC/SI&L (LF) will provide support to MARCORSY SCOM in assessing and
evaluating methods to minimize environmental impacts and costs attributable to hazardous
materiel requirements and hazardous waste generation, in the development, test, production, use,
maintenance, and disposal of aweapon system.

(d) Reference Directive. Environmental, Safety and Health Guide (Number not assigned).

3.3.12.3 Maintenance Engineering (ME)

(8 Introduction. ME isamethod of ensuring that weapon systems/equipment will be
ready for operation, consistent with mission requirements. The maintenance engineering
discipline is the application of engineering skills and efforts to ensure that the design and
development of weapon systems/equipment provide for effective and economic maintenance.
Equipment maintenance can be broken down into two distinct categories: Corrective
mai ntenance which is the repair of equipment that fails due to unscheduled and random defects;
and preventive maintenance which is performed in an attempt to retain an item in a specified
condition by providing systematic inspection, detection, and prevention of incipient failure.

(b) Process. Maintenance engineering is used to coordinate the maintenance policy, the
mai ntenance concept, and the maintenance plan. Maintenance engineering will implement
maintenance policies by developing criteria and technical requirements for maintenance of
equipment during the CE through the E& MD phase of the acquisition process. The maintenance
engineering process will then apply and maintain these concepts, criteria, and technical
requirements during the production, deployment, and operational phases. Maintenance
engineering management uses a LORA to analyze maintenance alternatives.
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(c) Responshilities. The program office is responsible for ensuring that maintenance
engineering is accomplished during an acquisition. Thisis accomplished through maintenance
engineering management which is the process of identifying, planning, organizing, staffing,
directing, and controlling those maintenance resources required for system support during the
development, deployment, and operational phases of the acquisition process.

3.3.12.4 Electromagnetic Environmental Effects Control Program (E*CP). The
electromagnetic environment in which military systems must operate is created by a multitude of
sources. Primary contributors are intentional, unintentional, friendly, and hostile emitters.
Electromagnetic pulses, atmospheric, solar and galactic emissions, lightning, and the like, are
some of the other sources. The contribution of each emitter to the environment may be described
in terms of itstechnical characteristics, such as power, modulation, frequency, bandwidth and so
forth. Effects depend on the receiver's characteristics, relative locations of emitters and receptors,
operationa concepts, and so forth. Electromagnetic effects can adversely affect all electronic
electro-optical, eectrical and electromechanical equipment and systems, personnel, fuels, and
weapons.

(@ Introduction. The E*CP has three major objectives.
(1) Identify and assess E® problems in the Marine Corps.
(2) Assistthe MARFORsin correcting existing E® problems.
(3) Assist acquisition managersin controlling E® in new equipment.

(b) Process. The E’CP beginsat MS 0 and is to be applied by procuring agencies and by
development and operations activities at appropriate times during the life cycle of the system.
E*CPis applied to any system which can be susceptible to el ectromagnetic energy.
Electromagnetic Compatibility (EMC) is the ability of a system or equipment to operate within
design tolerancesin its intended environment, with adjacent systems and equipment, and/or by
itself. EMC can be achieved through proper design, development, test and production methods,
accepted installation practices and life cycle maintenance and support. To be effective, the design
methodology must provide a clearly defined, coherent approach for preventing electromagnetic
problems and for achieving the required EMC. Normally, EMC will not be attained unless these
aspects are emphasized by management in an EMC program established early in the conceptual
and design phases of equipment and weapon systems/equi pment.

(c) Responsibilities

(1) MARCORSYSCOM (PSE):

a  Ensuresthat E® preventive measures are addressed in the ORD.
b. Ensurestrandation of E* requirements into appropriate SOW's and/or

Equipment Specifications for Engineering and Manufacturing Development and Production
contracts.
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c. Ensuresthat awaiver accompanies any deviation from E? preventive

measures.

d. Providesoverall E® program leadership, guidance, direction and
coordination.

e.  Fundsfor technical support of the E* program.

f.  Interfaces with other DoD agencies on E® matters.

g. Recommends procurement of appropriate test equipment for effective E?
control.

h.  Ensurestrandation of E® requirements into training standards for training
of all operators, repairers and supervisors of communications-electronic systems.

i Coordinates with MCCDC to reflect E* control responsibilities for
appropriate military occupational specialties.

(2) MARCORLOGBASES:

a.  Providestechnica management of the program and technical assistance to
MARCORSY SCOM PMs in ensuring that electromagnetic environmental effects are considered
in equipment acquisitions and modifications.

b.  Providestechnica assistance to MARCORSY SCOM in the identification
and acquisition of test, measurement, and diagnostic equipment to be used for E* control.

c.  Ensures proper E* control procedures are used in all depot repair/rebuild
activities.

3.3.125 ReferenceDirectives

(8 MCO 2410.2, ECP.
(b) DoDD 3222.3, DoD Electromagnetic Compatibility Program.
34 RELATED SUPPORTABILITY DISCIPLINES. In addition to acquiring and

integrating the principal logistics functional areas, the related disciplines described in the following
paragraphs of this chapter must also be integrated to develop a compl ete logistics program.

3-26



TM 4420-15/1

3.41WARRANTY

3411 | ntr oduction

(@) Methods of applying warranties are covered in Federal Acquisition Regulations (FAR)
clauses, the DoD and SECNAYV instructions. MARCORSY SCOM typically applies warranty
FAR clauses on al contracts. The methods and types of warranty should be referenced and
considered part of al maintenance planning initiatives. This information is documented in the
ILSP and Users Logistics Support Summary (ULSS). MARCORLOGBASES is responsible for
administering warranties on each system.

(b) The Defense Procurement Reform Act of 1985 (Public Law 98-525) added Section
2403 to Title 10 of United States Code. This section requires the Department of Defense to
obtain warranties in contracts for weapon systems awarded after 1 January 1985. Weapon
systems are defined as "items that can be used directly by the Armed Forces to carry out combat
missions and cost more than $100,000 or for which the eventual total procurement cost is more
than $10,000,000." Only support equipment (ground handling equipment, for example), training
devices, ammunition, and commercial items are specifically excluded. The law requires that the
following specific types of guarantees be provided:

(1) Design and manufacturing requirement warranties which provide assurance that
the product is designed and built as specified.

(2) Warranties against defects in materiels and workmanship which are specifically
designed to correct latent defects and ensure preventive actions are taken by manufacturers.

(3) Warranties which ensure conformance to essential performance requirements
where performance is determined by measuring field reliability and/or maintainability over a
period of time. These measurements must be performed in conjunction with a comparison of
actual value verses guaranteed value.

(c) For the Marine Corps, warranties will generally be of two types. a performance
assurance warranty in which the primary intent is to assure that minimum design, quality, and
performance levels stated in the contract are achieved, or afallure-free warranty that requires a
period of failure-free usage. The performance assurance warranty is preferred in most cases
although failure-free warranties may be appropriate in acquisitions where an item's reliability is
unknown or unspecified (particularly in the case of NDIs).

(d) Thelaw alowsfor awaiver for all or part of the coverage requirements of the statute.
The PM should request waivers from the Assistant Secretary of the Navy Research Devel opment
and Acquisition (RD&A) for warranties on weapon systems and equipment when the proposed
warranty is not cost-effective or in the best interest of the Government. Defense Federal
Acquisition Regulation (DFAR) Subpart 46.7 requires that a warranty cost-benefit analysis be
conducted and documented in the contract file.

3.4.1.2 Process. Thefunction of awarranty isto provide the Government with aremedy for a
breach of contract by the contractor. A breach is the contractor's failure to meet the requirements
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of the contract. MCO 4105.2 expressly forbids using warranties as a substitute for adequate and
timely logistics support planning. Warranties are very expensive to acquire and enforce.
Warranties increase the unit price, inhibit competition, add a tremendous administrative burden to
the operators and maintainers of the system, increase life cycle costs for the system, and can
decrease readiness due to lengthy downtime of equipment.

3413 Responsbilities

(@ MARCORSY SCOM Director, Program Analysis and Evaluation is responsible for
performing cost-benefits analyses of proposed warranty support in the form of areport.

(b) MARCORLOGBASES isresponsible for:

(1) Issuing policy guidance and providing periodic training for the technical and
statutory requirements of warranties for Marine Corps acquired items.

(2) Assigning WSM:
a.  Servesasthewarranty LEM.

b. Assiststhe PMsin preparation and tailoring of warranty clauses and
requirements.

c.  Promulgates warranty information to the field via the ULSS and includes
the SI number and Publication Control Number (PCN) for the SI which contains the detailed
warranty procedures.

(3) Serving asthe warranty administrator.
(4) Development of the SOW and CDRL for collection of warranty costs.
(5) Processing PQDRs forwarded by the users through the PQDR Screening Point.

(c) All usersof warranted equipment are responsible for processing PQDRs through the
designated Warranty Coordinator when warranted equipment fails.

(d) All warranty Coordinators are responsible for processing Warranty PQDRs submitted
by users and received from the PQDR Screening Point.

3414 Reference Dir ectives

(@ MCO 4105.2, Marine Corps Warranty Program.
(b) Defense System Management College (DSMC) Warranty Guidebook.

(c) MCO 4855.10B, PQDR Program.
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3.4.2 POST PRODUCTION SUPPORT (PPS)

3.4.21 Introduction. PPS consists of the management and support activities necessary to
ensure continued attainment of readiness objectives with economical logistics support after
deployment through the remainder of the equipment's life cycle. PPS planning shall be an integral
part of the overall system planning process and will be based on the established support concepts
and requirements.

3422 Process

(@) PPSplanning isajoint Government-contractor effort. PPS objectives are documented
in the ILSP at the beginning of E& MD. The E&MD contract will require the contractor to
include PPS considerations as part of the logistics tradeoff studies. A plan for PPS, which
documents resource and management actions required to meet the established PPS objectives,
shall be completed prior to the end of E&MD.

(b) PPS resource requirements and funding shall be included in POM initiatives.

(c) The adequacy of PPS planning will be atopic addressed at each acquisition milestone
review beginning with the E& MD phase, and periodically throughout the life cycle of the weapon
systems/equipment.

3423 Responsbilities

(8 TheCMC (LPP) isresponsible for PPS policy within the Marine Corps.

(b) ThePM isresponsible for developing specific PPS objectives for each acquisition
progran. MARCORLOGBA SES supports the PM by ensuring that PPS considerations are part
of the tradeoff studies conducted during E&MD.

() MARCORLOGBASES isthe PPSLEM and isresponsible for providing technical
guidance and/or support to the Program Office on PPS matters. The PPSLEM isaso
responsible for developing and maintaining the PPS portion of the ILSP based on the objectives
developed by the PM.

3424 Reference Dir ectives

(& MCO 4105.1, WS/E Support Management within the Marine Corps.

(b) DoD 5000.2-R, Mandatory Procedures for Mg or Defense Acquisition Programs
(MDAPs) and Mgor Automated Information System (MAIS) Acquisition Programs.

3.43AMMUNITION

3.4.3.1 Introduction. With ammunition production lead-time varying from 13 to 47
months, ammunition needs of a new weapon system/equipment have to be programmed as early
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as possible during budget and/or POM formulation to alow timing of deliveriesto meet the
delivery schedule of the system. Additionally, any test and evaluation requirements may require
the use of currently fielded ammunition items and will need to be addressed early on to
accommodate funding, transportation and availability to coincide with scheduled testing and
locations. Asaresult, it isimportant to include the PM AM Office early on in the logistics
planning, TEMP development, and Test Integration Working Group (TIWG) process to ensure
program supportability.

3.4.3.2 Responsibilities

(& MARCORSYSCOM (PM AM) isresponsible for Ammunition planning and support to
the Weapon System PM.

(b) CG MCCDC isresponsible for development of the ammunition requirement that
accompanies any system acquisition.

3.44WEAPON SYSTEM SUPPORT PROGRAM (WSSP)

34.4.1 Introduction. The WSSP isa Defense Logistics Agency (DLA) administered
program which applies special management attention to specific Service-designated programs.
This program is applicable to common class I X consumable repair parts managed by the DLA
Supply Centers. The overall purpose of the WSSP is to enhance the readiness and sustainability
of the military services by providing the maximum practical level of support for designated DLA
managed items with system application.

3442 Process. TheMarine Corps participates in the WSSP to the fullest extent possible
since the WSSP ensures a high level of logistics support for the most essential consumable items.
Thisjoint effort between the Marine Corps and the DLA concentrates on three major areas:

(@) Consolidated logistics planning for the end item and repair parts.

(b) Selection of weapon systems/equipment to be included in the WSSP.

(c) Identifying all DLA-managed items having applicability to the selected weapon
systems/equipment.

3443 Responsbilities

(@ CMC (LPP)isresponsible for assigning weapon system codes to all systems entering
the Marine Corps inventory.

(b) The WSM isresponsible for soliciting DLA support on IPTs and other program

review/planning actions. This effort should be coordinated through the DLA Liaison Officer at
MARCORLOGBASES.
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() MARCORLOGBASES isthefoca point for coordinating with the DLA on matters
related to the WSSP.

3444  ReferenceDirective. MCO 4105.1, Weapon System Management (WSM) within the
Marine Corps.

3.4.5 CONFIGURATION MANAGEMENT (CM)

3451 Introduction. CM isaprocess by which system and equipment configuration
baselines are established, controlled and maintained, thereby providing appropriate and accurate
documentation in support of integrated logistics support functions and operations. The CM
processis ajoint effort between the design and/or production contractor, MARCORSY SCOM
and MARCORLOGBASES. Detailed coverage of thislogistics related element is contained in
the MARCORSY SCOM Program Managers Configuration Management (CM) Handbook.

3.45.2 Process

(@ CM isimplemented early in the development cycle and continues throughout the
system life cycle, to:

(1) Identify, document and verify the functional and physical characteristics of a
configuration item;

(2) Control changesto an item and its documentation;
(3) Record the configuration of actual items; and
(4) Audit the configuration item and its configuration identification.

(b) Thefour basic elements of CM are Configuration Identification, Configuration Status
Accounting, Configuration Control, and Configuration Audits.

(1) Configuration identification includes the selection of Configuration Items (ClI);
the determination of the types of configuration documentation required for each CI; the issuance
of numbers and other identifiers affixed to the Cl's and to the technical documentation that defines
the Cl's configuration, including internal and external interfaces; the release of Cls and their
associated configuration documentation; and the establishment of configuration baselines for Cls.

(2) Configuration Status Accounting (CSA) is the recording and reporting of
information needed to manage configuration items effectively, including:

a. A record of the approved configuration documentation and identification
numbers.

b. The status of proposed changes, deviations, and waivers to the
configuration.
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c. The status of approved changes.

d.  Theconfiguration of al units of the configuration item in the operational
inventory.

(3) Configuration Control establishes procedures for the control and identification of
all changes to an established configuration baseline (hardware and software).

(4) Configuration Audits are conducted to:

a.  Ensurethat all operational, environmental and interface requirements of the
system and equipment have been demonstrated and validated, meeting stated required operational
capabilities and specification requirements.

b.  Ensurethat the "as-built" hardware dimensional and physical characteristics
as well as executable software meet the requirements of the technical engineering drawings and
specifications.

(c) The execution of configuration management is divided between MARCORSY SCOM
and MARCORLOGBASES asfollows:

(1) Priorto "fielding" MARCORSY SCOM has primary responsibility for CM. As
such MARCORSY SCOM s the approval authority for al ECPs. The MARCORLOGBASES is
avoting member of the MARCORSY SCOM Configuration Control Board (CCB).

(2) After "fidding" the MARCORL OGBA SES assumes primary responsibility for
configuration management. As such, the Weapon System Manager at MARCORLOGBASES
becomes the approval authority for al ECPs that do not change the operationa capabilities of the
Principal End Item (PEI) and/or do not require performance of the engineering or testing
functionsidentified in DoD 5000.2-R. The MARCORSY SCOM is a voting member of the
MARCORLOGBASES (CCB).

3453 Responsibilities

(& MARCORSYSCOM (PSE) isresponsible for CM policy within the Marine Corps.
PSE isaso the CM LEM and is responsible for providing the technical guidance to the
MARCORSY SCOM PM and APML in the areas of configuration identification, control, and
audit. PSE also serves asthe CCB Secretariat.

(b) MARCORSY SCOM (PM) chairs the CCB during the acquisition phase.

() MARCORLOGBASES isthe CSA LEM and isresponsible for providing technical
guidance on CSA requirements. MARCORLOGBASES is also responsible for providing all
CM-related requirements for those acquisition programs under the cognizance of
COMMARCORLOGBASES.

(d) The designated SSA will provide software related CM requirements.
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() MARCORLOGBASES (WSM) chairs the CCB after fielding.

3454 Refer ence Directive

(8 DoD 5000.2-R.

() MARCORSY SCOM Program Managers Configuration Management (CM)
Handbook.

3.4.6 CONTINUOUS ACQUISITION AND LIFE-CYCLE SUPPORT (CALYS)

34.6.1 Introduction. CALSisajoint DoD and/or industry strategy to enable the integration
and rapid exchange of digital technical information for system design, development, acquisition
and support. One of the primary thrusts of CALS is to automate the generation, delivery, and use
of digital technical information over a system'slife cycle. Digital technical information is a key
resource that needs to be managed in a coordinated fashion. The CALS initiative is designed to
provide readily accessible, integrated, and customized digital technical information that will enable
efficient acquisition, operations, and logistic support. In accordance with DoD 5000.2-R, al new
contracts will require on-line access to, or delivery of, their programmatic and technical datain
digital form, unless analysis shows that life-cycle time or life-cycle costs would be increased by
doing so. Preference will be given to on-line access to contractor devel oped data through
contractor information services rather than data delivery. No ongoing contract, including
negotiated or priced options, will be renegotiated solely to require the use of digital data, unless
analysis shows that life-cycle costs are reduced. Assistance in evaluating and implementing CALS
requirements should be coordinated with PSL and should be documented in Program
Management Plans, Contracts, and the ILSP. It isimportant to note that recent guidance from
the Deputy Secretary of Defense directs that all programs by the year 2002 be fully digitized.
DoN's implementing guidance is being considered and will be available in the near future.

3.4.6.2 Responsibilities

The Director, Program Support (PS) is responsible to:

(@) Coordinate al aspects of the developmenta efforts for the MARCORSY SCOM CALS
environment.

(b) Maintain contact with the DoD, DoN, and HQMC with relationship to their CALS
efforts.

(c) Monitor Joint Service programs and CALS implementation efforts.
(d) Ensurethat the digitized technical manuals meet the user's requirements.

(e) Ensurethat the digitized data meets user's requirements and that contractual
requirements of the specifications and standards reform efforts are met.

3-33



TM 4420-15/1

(f) Provideinput to PSL-CALS as to the adequacy and possible enhancements to the
CALS processes.

34 7MILITARY SPECIFICATIONSAND STANDARDS PROGRAM

(@) The Secretary of Defense signed a 29 June 1994 policy memorandum entitled
"Specifications and Standards - A New Way of Doing Business'. In the memorandum, Dr. Perry
directed that the services implement specific recommendations of the DoD Process Action Team
(PAT) on Specifications and Standards. MARCORSY SCOM was designated the focal point for
the program within the Marine Corps and given the responsibility of appointing the Command
Standards Improvement Executive (CSIE). The PS Directorate (Code PSE), having
responsibility for the maority of the Marine Corps standardization documents, has been delegated
day-to-day execution and/or implementation of the program.

(b) The Military Specifications and Standards Program encourages greater reliance on
existing commercial items, practices, processes, and capabilities while ensuring that Government
interests are maintained. The program includes rewriting military-unique specifications into
performance specifications, canceling unneeded documents (non-value added), revalidating or
revising management and manufacturing standards, and converting al other documents to Non-
Government Standards (NGS).

3.4.8LOGISTICS FUNDING. The resources required to conduct logistics planning and
support and achieve minimum readiness standards should receive the same emphasis as those
required to achieve cost, schedule and performance objectives. In addition, the resource
requirements necessary to design supportability characteristics into the system and to plan,
develop, acquire, and evaluate logistics support shall be funded at alevel sufficient to meet stated
operational requirements. To that end, logistics resource requirements shall be identified and
integrated into each of the acquisition program's POM and/or budget submissions.
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CHAPTER 4
MATERIEL RELEASE AND FIELDING

Materiel release begins the transition from acquisition to the operational support phase of a
system's life cycle. It isthe process through which a system is evaluated for fielding to the
operating forces.

4.0 Purpose. The purpose of the materiel release process isto ensure systems are safe, operate
as designed, and are logistically supportable before being fielded to the operating forces. This
includes ensuring manpower and personnel, training, publications, spare and repair parts,
maintenance, testing, and funding issues have been resolved or provisions for their resolution have
been made prior to materiel release. This process provides a mechanism to monitor, control, and
monitor releases until afull release is achieved.

4.1 Applicability. The materiel release processis applicable to all systems (including
developmental items, commercia items, and NDIs) and initial or major software releases except
for the following:

(@) Materid procured with non-appropriated funds;
(b) Individua combat clothing;

(c) Supply classV;

(d) Supply class VIII;

(e) Follow-on procurements of systems whose physical and performance characteristics
are unchanged;

(f) Systemsadready in-service.

(Note: Subsequent or minor software upgrades/rel eases are not subject to the
Materiel Release and Fielding Process.)

4.2 Palicy

(@) Conceptua framework for Materiel Release and Fielding Decison. The Marine Corps
has established aformal release and fielding process in order to ensure that only operationally
suitable and logistically supportable materiel is released to the operating forces. The conceptual
framework for this processis portrayed in Figure 4.1. The process commences prior to the
Milestone Il decision, and is supported by independent program assessments that result in an
Acquisition Decision Memorandum (ADM) which includes exit criteria for the fielding decision.
These exit criteriaforms the basis for subsequent materiel release and fielding actions in order to
prepare for a"forma" Fielding Decision. The Fielding Decision is documented by a Fielding
Decision Memorandum which then becomes the authority for all subsequent materiel release and
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fielding actions. Subsequent paragraphs provide details of this materiel release and fielding
process.

(b) Systems proposed for release remain under the control of the PM or the PM's
designated agent until the release approval is granted by the MDA and the logistics support has
trangitioned. A system may be prepositioned with the gaining command with the approval of
COMMARCORSY SCOM and the appropriate COMMARFOR. For systems containing
explosives, the explosive component cannot be prepositioned until afinal hazard classfication is
granted by COMMARCORSY SCOM (PM AM).

4.3 Typesof Materiel Release. There are three categories of materiel release which permit
fielding of asystem. The three categories of releases are explained below.

4.3.1 Full Release. Full release indicates that the system has been deemed safe, fully supportable,
and ready for fielding to al authorized organizations.

(& A full releaseis authorized only when all of the following conditions are met:

(1) The system has been tested and evaluated and meets the requirements documents
and specifications as articulated in the ORD.

(2) The MARFORs have concurred in the final draft ULSS indicating their
agreement with supportability concepts and delivery schedules.

(3) All logistics support requirements have been met.

(4) The COMMARFOR(s) and CG MCCDC concur that the gaining commands are
staffed to operate and maintain the systems.

NOTE

The use of ICSin lieu of organic support or CLS will not preclude full release
of the system.

(b) Approval for full release is granted by COMMARCORSY SCOM. The approval is
based on a recommendation from the decision principals (CG MCCDC,
COMMARCORLOGBASES, and the COMMARFOR(s) receiving the system). A copy of the
Materiel Release Decision Memorandum is provided to the DC/S1&L, CG MCCDC, the
COMMARFORs, and COMMARCORLOGBASES.

4.3.2 Conditional Release. A conditiona release indicates that one or more of the criteriafor a
full release cannot be met, however, limited quantities of the system may be fielded dueto a
VALIDATED URGENT OPERATIONAL NEED.

(@) Approva for conditiona release is granted by COMMARCORY SY SCOM. The
decision is based upon avalid urgent operationa requirement; the COMMARFOR’ s acceptance
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of theinitial shortfallsin support for the product, and concurrence from the MCPDM principals.
A copy of the Materiel Release Decision Memorandum is provided to the DC/S &L,
COMMARFORSs, and COMMARCORLOGBASES.

(b) The PM develops a"get-well" plan for each condition that prevents afull release. The
plan describes the circumstances of the release and specifies the projected get-well date and the
means of correcting any problems.

4.3.3Training Release. A training releaseis the release of a system to formal schools or training
activities for training purposes. A system designated for use by the operating forcesin training
exercises for field deployment must obtain a separate full or conditional release.

(8 Prior to approval for training release, the PM ensures that critical issues such as safety,
availability of spare and/or repair parts, technical documentation, responsibility for maintenance
support, and any other conditions that limit the use of the system are identified and accepted by
the training organization.

(b) Approva for atraining release is granted by COMMARCORSY SCOM based on
concurrence from decision principals. A copy of the Materiel Release Decision Memorandum is
provided to the DC/S 1&L, CG MCCDC, the COMMARFORs, and COMMARLOGBASES.

4.4 Proceduresfor Materiel Release

(@) ThePM isresponsble for initiating the request for materiel release approval at least
120 days (4 months) prior to the planned materiel fielding date. The request, along with the draft
ULSS, is submitted to COMMARCORSY SCOM. Enclosure (1) to Appendix (E) contains a
sample materiel release request.

(b) Thefollowing requirements must be met to obtain full release approval. Failureto
meet the requirements will result in a conditional release.

(1) Any ORD requirement (i.e., performance, reiability, availability, maintainability,
quality, etc.) not verified and approved at MS |11 must have been met. Results of follow-on tests
directed at MS 111 provided to verify these requirements have been met. Any ORD requirements
that will not be met by the new system are documented in an enclosure to the Materiel Release
Approva Request.

(2) The system has received the appropriate safety release, Weapons System
Explosive Safety Review Board (WSESRB) approval, and health hazard assessment. Copies of
the safety certification and WSESRB approval documentation will be made available for
verification. (WSESRB approvad isonly required if the new system isintroducing a new
ammunition item that will be transported or stored on naval ships or shore activities; and the item
is unique to the Navy and will not be safety certified by another service.)

(3) The system complies with environmental laws and regulations. Materielsand
processes that are considered potentially hazardous or have a potential environmental impact (i.e.,

4-4



TM 4420-15/1

batteries; items requiring approved storage, handling or disposal procedures; painting
requirements; cleaning fluids or processes; etc.) have been appropriately identified and coded.
Statements are available from the appropriate HAZMAT and Environmental offices indicating
that environmental requirements, including environmental laws have been satisfied in all states and
counties where the system will be operated and maintained.

(4) The gaining command(s) concur inthe ULSS. The PM attempts to correct any
deficiencies causing a nonconcurrence. If the deficiency cannot be corrected, the PM will provide
acopy of the nonconcurrence and rationale to the materiel release approval authority as part of
the materiel release request.

(5) Logistics supportability from DC/S &L, MARCORSY SCOM (PS) and
MARCORLOGBASES isavailable. A statement of supportability should clearly articulate
whether all aspects of logistics support have been successfully planned and implemented, and that
an independent logi stics assessment has been compl eted.

(6) When applicable, acquire a statement of software supportability from MCTSSA
for all software required to operate and maintain the system.

(7)  When necessary, acquire a statement of supportability from MARCORSY SCOM
PM Explosive Ordnance Disposal (EOD) procedures, tools and equipment. This statement will
verify that the render safe and disposal procedures are available or will be available when the
system is fielded.

(d) Upon completion of all corrective actions required for conditional release, the PM will
submit a request for full release in accordance with paragraph 4.4.(b)(1) above.

45 Materiel Release and Fielding Status Reports. COMMARCORSY SCOM (PSL) issues
the Materiel Release and Fielding Status Report on a quarterly basis by message, E-mail, and
display on the MARCORSY SCOM home page. These reports provide a forecast of systems
scheduled for fielding. When it is anticipated that a program is within 90 days (3 Months) of
fielding, it isincluded on the quarterly Materiel Release and Fielding Status Report. Only systems
that are anticipated to be fielded within the report time frames are included. The report is
provided to the COMMARFORs, COMMARCORLOGBASES, CG MCCDC, and DC/S1&L.

4.6 Materiel Fielding. Materiel fielding is the process of planning, coordinating and executing
the orderly and effective deployment and transfer of systems and their support from the
COMMARCORSY SCOM and/or COMMARCORLOGBA SES to the Operationa Forces.

The relationships among acquisition logistics documentation, ILAS, program milestone and
the fielding decision are described in Figure 4.2. The iterative nature of the acquisition and
logistics planning process results in a relationship among these activities and documents that
builds as the program progresses. The documents are refined to meet the events that occur during
the acquigition life cycle. ILAs are conducted prior to milestone 111 and support the actua
fielding decision.
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(8 Materiel Fielding Process. Although planning for the materiel fielding begins during
the requirements generation process, the actual fielding cannot begin until materiel release
approval is granted.

(1) Materiel Fielding Announcement (MFA). A fielding announcement is developed
by the PM for each gaining MARFOR. This announcement provides specific fielding information
(i.e., specific dates and actions) identified at the fielding conference. The announcements are
promulgated at least 90 days prior to the scheduled Materiel Fielding Conference for each
MARFOR. See enclosure (3) of appendix ( E) for an example.

(2) Materiel Fieding Conferences (MEC). Prior to the scheduled fielding of a
system, the PM conducts fielding conferences with each of the MARFORs and other
organizations scheduled to receive the new system. These conferences are conducted as early in
the process as possible but no later than 90 days prior to the scheduled fielding date. These
conferences are coordinated through the focal points designated by the Operational Forces and
conducted at |ocations determined by the gaining commands. MARCORSY SCOM PM provides
draft MFAs and the UL SS to the gaining commands at the materiel fielding conferences.

(3) Materie Fielding Teams (MFT). The COMMARCORSY SCOM may employ an
MFT to assist in the fielding and deployment of the system. While not required for every materiel
system, MFTs are formed for complex and high density programs. The PM will determine the
need for an MFT. The PM will arrange and fund for the facilities, equipment, tools and materiel
needed for the task.

(4) User'sLogistic Support Summary (ULSS). The ULSS will identify requirements
for an MFT and will clearly describe the scope of assistance provided by the team. Appendix D
provides the overall scope of aULSS. Copies of blank gaining unit fielding evaluation reports are
contained as enclosure (4) to Appendix E.

(5) Gaining Unit Fielding Evaluation Report. The Gaining Unit Fielding Evauation
Report will document all problems encountered, corrective actions taken, and lessons learned
during the fielding. Thisreport will also identify materiel and services still owed to the gaining
command and list all discrepancy and deficiency reportsinitiated during the fielding. The
completed report will be submitted within 6 months of fielding by gaining commands to the DC/S
&L, COMMARCORLOGBASES, and the MARCORSY SCOM PM responsible for the system.
Enclosure (4) to appendix (E) provides a sample report.

(b) Fieding Responshilities. The responsible organizations for fielding are:

(1) COMMARCORSYSCOM. The following COMMARCORSY SCOM
responsibilities apply regardless of the method of release:

a.  Schedule and conduct fielding conferences. Distribute final draft ULSS at
pre-fielding conference.
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b. Coordinate materiel fielding location(s) and staging site(s) (if appropriate)
with gaining command(s). Establish and provide instructions to the gaining command(s) and
staging site(s).

c. Develop and coordinate the MFAS.

d. Determinethe need for MFTs.

e.  Coordinate with Defense Communications Materiel Security (DCMYS) to
ensure availability and arrange for Communication Security (COMSEC) fielding as appropriate.

Provide information obtained from coordination with DCMS to gaining unitsin atimely manner.

f.  Record draft lessons learned and initiate corrective actions to preclude
recurrence of the same problems in subsequent fieldings.

g. Correct documented shortages, discrepancies, or any problems reported by
the gaining units. Track the status of discrepancies and deficiencies until the problem(s) is (are)
corrected or the gaining unit no longer requires the support.

h.  Ensurethat the gaining command is aware of conventional ammunition
requirementsin the UL SS, to include allocations for training and initial issue quantities.

i.  Maintan life cycle management oversight of the system.

(2) COMMARCORLOGBASES

a. Thefollowing COMMARCORL OGBASES responsihilities apply
regardless of the method of release:

1.  Provide and fund for appropriate COMMARL OGBA SES personnel
to participate in the fielding conferences.

2. Print and distribute new or revised technical manuals and/or
instructions.

3. Identify the current status of Initial Issue Project (I1P) at the fielding
conference for the systems being fielded.

4.  Providethe status of Class IX spare and/or repair parts attainment.

5. Obtain authority from the PM to release the initial issue in support of
the fielding schedule.

6. Deveop, publish and implement phase out plans, and provide
disposition instructions, for the replaced system.
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7.  Receipt for, store and account for assets held in War Reserve
Materiel stock or Depot Maintenance Float Allowances.

8.  Ensure warranty administration procedures are in place prior to
system fielding.

9.  Coordinate the resolution of discrepancy reports (PQDRs, Report of
Discrepancies (ROD), etc.)

10. Maintain accountability of the system until exit from the Marine
Corps inventory.

b.  Provide representation to the MFT.

c.  Whenan MFT isnot used and the system is shipped to units via the supply
system, then the MARCORL OGBA SES will have the additional responsibilities to:

1.  Coordinate with gaining command(s) to ensure they are aware of
shipments and delivery dates and that the gaining command(s) receipts for the system and reports
assets in the controlled itemsfile.

2. When directed by the PM, ensure that pre-shipment assembly,
inspection, and tests are conducted; and direct the shipment of the system and/or support
equipment to the appropriate gaining commands.

(3) Ganing Commands. The gaining command's fielding responsbilities identified
below should be established in the MARFOR's local Maintenance Management and Supply
Standard Operating Procedures.

a.  Thefollowing responsihilities apply for the gaining command regardless of
the method of fielding:

1. Coordinate with the PM to ensure that the materiel, facilities,
personnel, training requirements, and schedules required for fielding are known. ldentify any
unique installation support requirements.

2. Host fielding conferences. Provide and fund for appropriate gaining
command personnel to participate in the conferences.

3. Requisition conventional ammunition (Class V).

4.  Program, budget for, and requisition al bulk petroleum and chemicals
(Class 1), medical materiel (Class VIII), and Using Unit Responsibility Items (UURI).

5. Provideadll facilities, personnel, materiel, and administrative support
agreed to in the ULSS, MFA, or during the fielding conferences.

4-9



TM 4420-15/1
6. Establish accountability for all materiel received.

7.  Ensure adesignated COM SEC account is established to receive any
needed classified COMSEC materiel.

8.  Perform unit level in processing, cleaning, unit marking, and
servicing.

9. If appropriate, conduct ajoint Limited Technical Inspection (LTI)
with the providing MFT.

10. Assign acentral focal point to serve as the fielding and warranty
coordinators.

b.  Thefollowing additional responsibilities apply when an MFT is not used
and there is no direct delivery by an MFT.

1.  Perform all needed deprocessing, assembly, servicing, and marking
required to place al systemsinto operation.

2. Processal required RODs, PQDRs or warranty claims.

c. Thefollowing additiona responsibilities apply when an MFT is used and
the system is delivered directly by the MFT.

1.  Priorto arrival of the MFT, verify and coordinate the fielding
schedules, locations, and al personnel and materiel support to be provided by the gaining
command.

2. Signjoint inventory forms and post necessary receipt and other

accounting documentation in accordance with published Marine Corps supply and maintenance
procedures.
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CHAPTER 5
LOGISTICSAPPRAISAL

5.0 Purpose. The purpose of this chapter isto provide Marine Corps guidance for logistics
assessments of a system in support of acquisition milestones and fielding decisions.

5.1 Periodic Logistics Reviews. At program initiation, the Logistics IPT isformed. The
Logistics IPT reviews the program scope, system's complexity and any other related factorsin
order to develop the ILS Plan and plan for periodic reviews of the program. These periodic,
informal reviews are scheduled to support program milestones and decisions. The IL SO assigned
to the program can schedule and conduct additional reviews as appropriate to address
supportability issues as the program develops. Prior to Milestone 111 and in preparation for the
fielding decision, an Independent Logistics Assessment (ILA) is conducted.

5.2 Independent L ogistics Assessment (ILA). ThelLA isatechnical analysis of al
programmatic aspects which address or affect supportability, logistics or readiness.

MARCORSY SCOM (PSL) conductsthe ILA for al Acquisition Category (ACAT) | and Il
programs. ILAsfor ACAT Ill, IV, and non-ACAT programs are conducted by the APML
assigned to the PM. These assessments provide metrics to ensure that system engineering and the
logistics planning efforts are proceeding in accordance with Marine Corps Logistics policies and
procedures and the established ILSP. They aso identify problems which may affect achievement
of supportability thresholds and objectives. An ILA is conducted prior to Milestone 111 to support
fielding decisions. A certification is generated by MARCORSY SCOM (Director PS) at the
conclusion of the ILA and forwarded to MARCORSY SCOM (PA&E) documenting the adequacy
of the system engineering and logistics posture of the system. It further certifies that the requisite
support will be in place when the system isfielded. For software development initiatives,
MARCORSY SCOM (PS), based on recommendations from the PM and APML will identify an
independent SSA to assess the results of developmental and operational testing in order to
evaluate post deployment supportability of the software. Systems that are not supportable will

not be fielded by the Marine Corps. ILA participants are shown in Table 5.1.

5.3 1LA Team. ThelLA isconducted by an assessment team composed of subject matter
experts assigned to specific functiona areas for review. The ILA team leader will tailor the team
membership to ensure adequacy of component commodities included in assessing the system.
Assessments for ACAT 111, 1V and non-ACAT programs will be conducted by the appropriate
APML, using asimilar process as used for the ACAT | and Il programs, but tailored and
abbreviated as necessary. MARCORSY SCOM (PSL) provides Secretariat support. The ILA
team will use a detailed checklist, maintained by PSL separate from this manual, as a guideline to
ensure al logistically significant events, documents, and requirements are examined. Continuous
interaction between the review team and program office is required to ensure timely progress of
the assessment, and review of findings. In the case of joint program acquisitions ajoint ILA
Team will be utilized when practical. The Marine Corps ILA Team will participate in
assessments when the Marine Corps milestone decision mirrors the other service or joint service
activities. Determination of executing ajoint ILA is endorsed during the pre-planning meetings
with PA&E and the Head of PSL and clearly defined in the Memorandum of Agreement (MOA)
with the other service(s).
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Membership will be tailored, and can include combined program documentation to ensure Marine

Corps requirements and supportability parameters are clearly defined.

Table5.1 ILA Participants.

Functional Area Organization Activity Code 2)/(3)
Team Leader (1) MARCORSY SCOM Designated APML or PSL
Secretariat MARCORSY SCOM PSL
Maintenance Planning MARCORLOGBASES
Manpower and Personnel MARCORSY SCOM SST-MT

MCCDC Trng. & Ed.
Training MARCORSY SCOM SYSCOM-SST
MCCDC Trng. & Ed.
(Affected Schools)
Supply Support MARCORLOGBASES
TMDE/Support Equipment |MARCORSY SCOM PM TMDE
Technica Manual MARCORSY SCOM PSD-M
Computer Resources
Hardware MARCORSY SCOM C1-CCR
Software Designated SSA
Post Deployment Software |Designated SSA
Support
Facilities HOMC LFL
PHS&T MARCORLOGBASES S& DD
Transportability MARCORSY SCOM PSE-T
RAM MARCORSY SCOM PSE-P
System Safety/EMI/EMC  [MARCORSY SCOM PSE-S
Configuration Management |MARCORSY SCOM PSE-D
Quality Assurance MARCORSY SCOM PSE-P
CALS MARCORSY SCOM PSL
Other (As Required)

1/ For ACAT | and Il; PSL. For ACAT III, 1V and non ACAT; APML
2/ For pre-MS |11 and pre-Fielding Decision ILAs, MARFORs and MCCDC (TFS) and (T& E) are represented.

3/ Participation by commodity speciaists are tailored to meet program needs.

54 |ILA Process. The steps of the ILA processfor ACAT | and Il programs are summarized
below and included in Table 5.2 and Figure 5.1. This processis provided as a typical snapshot of
timelines and requirements. Each step can be tailored to meet program evaluation objectives.

The process is tailored to meet ACAT I11, 1V and non ACAT program requirements.
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Table 5.2 Planning for an ILA.

Responsible
Activity COMMARCORSYSCOM
Organization
MCPDM Planning Mesting PA&E
ILA Announcement PSL/APML
Documentation Provided PM
ILA Mesting PSL/APML
Documentation Review/Findings Development  [ILA Team
Debrief Meeting ILA Team Leader
POA&M PM
Director, PS Meeting ILA Team Leader
Final Report Director, PS
Pre - Planning
Meeting ILA ILA Review/ PS ILA
w/PA&E  Announcement Debrief POA&M Meeting Report MCPDM

I I I I I I
| le Sl Sl ST

30 days 3 days 5days 3days 60 days

Figure 5.1 Notiona ILA Timeline.

(@) Marine Corps Program Decision Memorandum (MCPDM) Pre-Planning Meeting.
MARCORSY SCOM (PA&E) will conduct aMCPDM Pre-Planning meeting, at the request of the
Program Management Office (PMO), to ensure that the acquisition program is prepared for the
milestone 111 decision review. Thismeeting isideally scheduled six months prior to the milestone
decison review. MARCORSY SCOM (PA&E) determines the documentation required for the
MDA to make adecision. TheILA team leader will validate the documentation requirements for
the ILA. Table 5.3 provides alisting of documents normally requested. Thislisting istailored to
the program and ACAT level.

(b) ILA Announcement. The ILA team leader will publish an ILA announcement, 30 days
prior to the commencement of the assessment. This announcement, notifies participants identified
in Table5.1.

(c) ILAs foraMSIII decision. ThelLA for aMS Il decision is accomplished in two
segments.

(1) Thefirst segment is conducted as part of the Commander's Safety and Ready for
Test Certification which is defined in the MARCORSY SCOM T& E Handbook. ILA participants
actively analyze supportability, logistics, and readiness of the acquisition program, three months
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Table 5.3 Sample ILA Documentation List.

DOCUMENT TITLE

APPLICABILITY

ACAT MILESTONE

IRIRIAVA Rl

MISSION NEEDS STATEMENT (MNYS)

X

OPERATIONAL REQUIREMENTS DOCUMENT (ORD)

PREVIOUS ACQUISITION DECISION MEMORANDUM (ADM)

ACQUISITION PROGRAM BASELINE (APB)

TEST AND EVALUATION MASTER PLAN (TEMP)

X| X X[ X]| X

X[ x| x| x| x
X[ x| x| x| x
X[ x| x|x]|x|<
x| x| x| x

x| x| x| x

X| X X| X

ACQUISITION STRATEGY DOCUMENT WHICH ADDRESSES: (1/2)

ENVIRONMENTAL, SAFETY, & HEALTH EVALUATION
TECHNOLOGY & INDUSTRIAL CAPABILITY ASSESSMENT
COOPERATIVE OPPORTUNITIES ASSESSMENT

RISK ASSESSMENT

>
>
>

LIFE CYCLE COST ESTIMATE

x
x
x

MANPOWER ESTIMATES

X[ XX XXX

DEVELOPMENT, TEST AND EVALUATION (DT&E) REPORT

X[ X X[X XXX

INDEPENDENT EVALUATION REPORT (IER) (OT REPORT)

SYSTEM SPECIFICATION

INTEGRATED LOGISTICS SUPPORT PLAN (ILSP) (Signed FORMSI1 & 111)

USERS LOGISTICS SUPPORT SUMMARY (UL SS) (orarT)

ACQUISITION PLAN (when COMMARCORSY SCOM is contracting agency)

RELIABILITY/MAINTAINABILITY PREDICTIONS (1)

RELIABILITY/MAINTAINABILITY DEMO REPORT (1)

EMI/EMC TEST REPORTS (1)

SAFETY ASSESSMENT REPORT (1)

X X X[ X X[ X X[ X] X[| X] X| X|XXXX

X[ X X[ X X[ X] X[ X]X] X
X[ X X[ X X[ X] X[ X]X] X
X[ X X[ X X[ X] X[ X]|X] X

SAFETY CERTIFICATION (1/3)

X[ X X[ X] X| X

CONFIGURATION AUDIT REPORT (1)

X

X

TRANSPORTABILITY CERTIFICATION (1)

X

XXX

X

HELO EXTERNAL LIFT CERTIFICATION (1)

X

XXX X

XXX X X[ X X[ X X[ X] X[ X] X[| X] X| X|XXXX

1/ Requirement determined by PSE with the PM.

2/ COMMARCORSY SCOM generated - must be signed by the Program Manager and Program Support before ILA.

3/ Includes report form Laser Safety Review Board, Weapons Systems Explosives Safety Review Board and Lithium Battery Board.
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prior to a user evaluation or OT. Participants concurrently validate safety and readiness
objectives to support the testing evolution. The report generated is documented in the OT
Checklist, recommending the acquisition program as safe and ready for test.

(2) The second segment is completed during the MARCORSY SCOM (PA&E)
documentation review. ILA participants evaluate the impacts of issues identified in the MCOTEA
Independent Evaluation Report (IER) and determine whether supportability issues were properly
planned and acceptable work around procedures are sufficiently planned to support the
Acquisition Program MS I11 decision. A certification is generated by Director, PS identifying the
combined results of ILA segments as discussed in the following paragraphs.

(d) ILA Review/ Debrief. The ILA meeting is conducted, ideally 90 days prior to the
milestone decision, with al invited team members and the PMO. Appropriate Program
documentation as well as those documents addressing supportability planning and implementation
are evaluated. During the ILA, findings are generated. Preliminary findings are submitted to the
ILSO and PO for review prior to being presented to the ILA team leader. Each finding presented
to the ILA team leader will contain recommended corrective actions. The ILA team leader will
then formally present the PM with al ILA findings and request that the PM prepare a Plan of
Action and Milestones (POA& M) identifying the proposed resolution of findings. The ILA review
report with the enclosed POA& M as provided by the PM is then forwarded to
MARCORSY SCOM (PA&E) along with arecommendation from MARCORSY SCOM (PS)
pertaining to the fielding decision.

(e) Director, Program Support. The ILA Team Leader will brief the Director, Program
Support once there is an agreement to resolve identified issues. The Director, PS makes the
determination as to whether the program is or is not logistically supportable.

(f) ILA Report. Onefind ILA report iswritten by the Team Leader with support from
the Secretariat, and presented to Director, PS for signature. The report is then forwarded to
PA&E with a copy to the PM and ILA team members. The final package will include the
approved POA& M and either a recommendation that the program continue into fielding, or that
the program not proceed to the next acquisition phase until the issues identified are resolved. The
Director PS will make this determination based upon the substance and severity of the findings.

(9 Marine Corps Program Decision Memorandum (MCPDM). A decision memorandum
is prepared by the PM for the MDA. The findings generated during the ILA are incorporated into
the integrated program assessment document and become exit criteriaincluded in the Acquisition
Decison Memorandum for the fielding decision. This memorandum is presented to the
COMMARCORSY SCOM during aforma milestone decision briefing and is used a by the MDA
to make a determination to allow the Program to proceed to fielding.
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AAO

ACAT
ADM

AlS

AP

APB

APM

APML

ASN RD& A

CALS

CAR

CcCB

CDRL

CE

CG MCCDC

Cl

CLS

CM

CMC
COMMARCORLOGBASES
COMMARCORSYSCOM
COMMARFOR
COMNAVAIRSYS
COMS

COMSEC

CONUS

CSA

CSCl

CSIE

APPENDIX A
ACRONYMS

Approved Acquisition Objective

Acquisition Category

Acquisition Decision Memorandum

Automated Information System

Acquisition Program

Acquisition Program Basdline

Assistant Program Manager

Assistant Program Manager Logistics

Assistant Secretary of Navy Research Development &
Acquisition

Automated Test Equipment

Automated Test Equipment Program

Achieved Availability

Inherent Availability

Operational Availability

Built In Test
Built In Test Equipment

Command, Control, Communication, Computers and
Intelligence

Continuous Acquisition and Life Cycle Support

Catalog Action Request

Configuration Control Board

Contract Data Requirements List

Concept Exploration

Commanding General Marine Corps Combat Devel opment
Command

Configuration Items

Contractor Logistics Support

Configuration Management

Commandant of the Marine Corps

Commander Marine Corps Logistics Bases

Commander Marine Corps System Command

Commander Marine Forces

Commander Nava Air Systems

Contractor Operation and Maintenance of Simulators

Communication Security

Continental United States

Configuration Status Accounting

Computer Software Configuration Item

Command Standards Improvement Executive
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DCMS Defense Communications Materiel Security
DC/S1&L Deputy Chief of Staff for Instalations and Logistics
DC/SM&RA Deputy Chief of Staff for Manpower and Reserve Affairs
DFAR Defense Federal Acquisition Regulation

DI Developmental Item

DID Data Item Description

DLA Defense Logistics Agency

DoD Department of Defense

DODD Department of Defense Directive

DON Department of the Navy

DOTES Doctrine, Organization, Training, Equipment and Supportability
DSMC Defense System Management College

ECP Electromagnetic Environmental Effects Control Program
ECP Engineering Change Proposal

EMC Electromagnetic Compatibility

E&MD Engineering and Manufacturing Development
EMI Electromagnetic Interference

EOD Explosive Ordnance Disposa

ESH Environmental, Safety and Health

FAR Federal Acquisition Regulation

FED LOG Federal Logistics Information System

FMEA Failure Modes Effects Analysis

FSR Facility Support Requirements

GFE Government Furnished Equipment

GFI Government Furnished Information

GFM Government Furnished Materiel

GOL Garrison Operating Levels

GSE Government Support Equipment

HAZMAT Hazardous Materiel

HOQMC Headquarters Marine Corps

HS Human Systems Integration

ICP Inventory Control Point

ICS Interim Contractor Support

ICW Interactive Courseware

IER Independent Evaluation Report

IETM Interactive Electronic Technical Manuals

[P Initial Issue Project

ILA Independent L ogistics Assessment

ILS Integrated L ogistics Support

ILSO Integrated Logistics Support Officer

ILSP Integrated Logistics Support Plan
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IPT

LCC
LCLS
LEM
LI
LMIS
LORA
LRIP
LTI

MAIS

MARCORLOGBASES
MARCORSYSCOM

MARFOR
MCBUL
MCCDC
MCCR
MCLORA
MCO
MCPDM
MCTSSA
MDA
MDAP
ME

MFA
MFC
MFET

MI
MILCON
MIL-HDBK
MIL-SPEC
MIL-STD
MIL-T
MIMMS
MMHOH
MNS
MOA
MOS
MPT

MS
MTBF
MTTR

ACRONYMS (cont'd) TM 4420-15/1

Initial Operating Capability
Integrated Process Team

Life Cycle Cost

Life Cycle Logistics Support

Logistics Element Manager

Lubrication Instruction

Logistics Management Information System
Level of Repair Anaysis

Low Rate Initial Production

Limited Technical Inspection

Major Automated Information System

Marine Corps Logistics Bases

Marine Corps Systems Command

Marine Forces

Marine Corps Bulletin

Marine Corps Combat Devel opment Command
Mission Critical Computer Resources

Marine Corps Level of Repair Analysis

Marine Corps Order

Marine Corps Program Decision Memorandum
Marine Corps Tactical Software Support Activity
Milestone Decision Authority

Magjor Defense Acquisition Program
Maintenance Engineering

Materiel Fielding Announcement

Materiel Fielding Conference

Materiel Fielding Team

Modification Instruction

Military Construction

Military Handbook

Military Specification

Military Standard

Military Training

Marine Corps Integrated Materiel/Management System
Maintenance Man Hours per Operating Hour
Mission Need Statement

Memorandum Of Agreement

Military Occupation Specialty

Manpower Personnel Training

MileStone

Mean Time Between Failure

Mean Time To Repair
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NDI
NGS
NSN

OPNAVINST
ORD
oT

PAT
PCN
PD&RR
PEI
PFDOS
PHS
PHS&T
PICA
PIP
PM
PMO
PO
POA&M
POM
PPS
PQDR
PR

PS
PSD
PSE
PSL

RAM
RD&A
ROD

SAT

SECNAV
SECNAVINST
Sl

SICA

SL

SMRC

SOwW

SSA

TAMCN
TEMP

ACRONYMS (cont'd)

Non Developmental Item
Non Governmental Standards
National Stock Number

Office of the Chief of Naval Operations Instructions
Operational Requirements Document
Operational Testing

Process Action Team

Publication Control Number

Program Definition & Risk Reduction
Principle End Item

Production, Fielding, Deployment and Operational Support
Packaging, Handling and Storage
Packaging, Handling. Storage & Transportation
Primary Inventory Control Activity
Product Improvement Program
Program Manager

Program Management Office

Project Officer

Plan of Action and Milestones
Program Objective Memorandum
Post Production Support

Product Quality Deficiency Report
Procurement Request

Program Support

Program Support Documentation
Program Support Engineering
Program Support Logistics

Reliability, Availability and Maintainability
Research Development & Analysis
Report of Discrepancy

Systems Approach to Training

Secretary of Navy

Secretary of Navy Instruction

Supply Instruction

Secondary Inventory Control Activity
Stock List

Source Maintenance Recoverahility Code
Statement of Work

Software Support Activity

Table of Authorized Materiel Control Number
Test & Evaluation Master Plan
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TFS

Tl

TIWG
TMCR
TMDE
TPDP
TPS/APS
TRPPM
T&E
T/O

ULSS
UURI

WRMR
WSE
WSESRB
WSM
WSSP

ACRONYMS (cont'd) TM 4420-15/1

Total Force Structure

Technical Instruction

Test Integration Working Group

Technical Manual Contract Requirement
Test Measurement and Diagnostic Equipment
Training Program Development Plan

Test Program Sets/Application Program Sets
Training Planning Process Methodology

Test & Evaluation

Table of Organization

Users Logistics Support Summary
Using Unit Responsibility Items

War Reserve Materiel Requirements
Weapon System/Equipment

Weapons System Explosive Review Board
Weapon System Manager

Weapon System Support Program
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APPENDIX B

REFERENCES

B-1. SCOPE. Thisappendix lists all directives, orders, standards and other official
publications referenced in this manual.

B-2. DIRECTIVES

DoDD 3222.3D
DoDD 4140.1-R
DoDD 4151.1-D
DoDD 4500.9-R
DoDD 5000.1D
DoDD 5000.2-R

B-3. ORDERS

MCO 1200.7R
MCO 1510.34A
MCO 1553.1B
MCO 1553.6

MCO 1580.7C
MCO 2410.2A
MCO P4000.21B
MCO 4030.33C
MCO 4030.36A
MCO 4105.1B
MCO 4105.2
MCO 4105.4
MCO 4400.79F
MCO 4410.22C

MCO 4410.26
MCO 4410.27A
MCO 4600.7C
MCO 4610.14C
MCO 4733.1A

MCO 4790.3A
MCO 4790.10A
MCO 4855.10B
MCO 5000.23
MCO 5215.16A
MCO 5215.17C

DoD Electromagnetic Compatibility Program

Materiel Management Regulation

Use of Contractor and DoD Resources for Maintenance of Materiel
Defense Transportation Regulation Part || Cargo Movement
Defense Acquisition

Mandatory Procedures for Major Defense Acquisition Programs
and Major Automated Information Systems

Military Occupational Specialties (MOS) Manual

Individua Training Standards System

The Marine Corps Training and Education System
Development, Management and Acquisition of Interactive
Courseware (ICW) for Marine Corps Instruction

Inter-service Training

Electromagnetic Environmental Effects Control Program (E*CP)
Data Acquisition Program Manual

Packaging of Materiels

Marine Corps Packaging Manual

Weapon System Management in the Marine USMC

Marine Corps Warranty Program

Ground Weapons Systems/Equipment

Provisioning Manual

Wholesale Inventory Management and Logistics Supply of
Multi-Service Used Non-consumable Items

USMC Engineering Data Program Management

Processing Cataloging Action Requests

Marine Corps Transportation Manual

DoD Engineering for Transportability

Marine Corps Test, Measurement, and Diagnostic Equipment
Cdlibration and Maintenance Program

MIMMS Depot Policy Manual

Logistics Depot Maintenance Inter-service

Product Quality Deficiency Report Program

Policy for the Fielding of Ground Weapon Systems and Equipment
Inter-servicing of Technical Manuals and Related Technology
The USMC Technical Publications System
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MCO 5311.1B
MCO 10510.18B

MCO P11000.12C
HQO 5400.20

B-4. STANDARDS

MIL-STD-196D
MIL-STD-973
MIL-STD-2073-1C

REFERENCES (cont'd)

Table of Organization Management Procedures

Policy Responsibility for Test, Measurement, and Diagnostic
Equipment (TMDE)

Real Property Facilities Manual, Vol I1: Facilities Planning and
Programming

Programmed Force Structure Management

Joint Electronics Type Designation System
Configuration Management
DoD Standard Practice for Military Packaging

B-5. OTHER PUBLICATIONS

SECNAVINST 4105.1
SECNAVINST 5000.2B

MIL-HDBK-28B
MIL-HDBK-1379-1,2,3,4
MIL-PRF-29612
MIL-PRF-49506

MARCORSY SCOM
MARCORSY SCOM
DSMC

Integrated L ogistics Assessment and Certification Requirements
Implementation of Mandatory Procedures for Mgor and
Non-major Defense Acquisition Programs and Mgjor and
Non-mgjor Information Technology Acquisition Programs MC
BUL 3000  Table of Marine Corps Automate
Readiness/Evauation Systems (MARES) Logistics Reportable
Equipment

Review and Acceptance of Engineering Drawing Packages
Guidance for Acquisition of Training Data Products and Services
Performance Specifications for Training Data Products

L ogistics Management Information Defense System Management
College (DSMC) Warranty Guidebook

Program Managers Configuration Management (CM) Handbook
Acquisition Logistics Handbook

Defense Systems Management College (DSMC) Warranty
Guidebook



APPENDIX C
GLOSSARY OF TERMS
A
Acquisition Category (ACAT)

ACAT | programs are Major Defense Acquisition Programs (MDAPs). An MDAP is
defined as a program estimated by the Under Secretary of Defense (Acquisition and Technology)
(USD (A&T)) to require eventual expenditure for research, development, test and evaluation of
more than $355 million (fiscal year (FY) 96 constant dollars) or procurement of more than $2.135
billion (FY 96 constant dollars), or those designated by the USD (A&T) to be ACAT I. ACAT |
programs have two sub-categories:

1. ACAT ID for which the Milestone Decision Authority (MDA) isUSD (A&T).
The"D" refersto the Defense Acquisition Board (DAB), which advisesthe USD (A&T) at major
decision points.

2. ACAT IC for which the MDA isthe DoD Component Head or, if delegated, the
DoD Component Acquisition Executive (CAE). The"C" refers to Component.

ACAT |A programs are Major Automated Information Systems (MAISs). A MAISis
estimated by the Assistant Secretary of Defense for Command, Control, Communications and
Intelligence (ASD (Ca3l)) to require program costs for any single year in excess of $30 million
(FY 96 constant dollars), total program in excess of $120 million (FY 96 constant dollars), or total
life cycle costsin excess of $360 million (FY 96 constant dollars), or those designated by the ASD
(C3l) to be ACAT IA. ACAT IA programs have two sub-categories:

1. ACAT IAM for which the MDA isthe Office of the Secretary of Defense (OSD)
Chief Information Officer (CIO) (formerly the senior IM Official, the ASD (C3l)). The"M" refers
to Major Automated Information Systems Review Council (MAISRC).

2. ACAT IAC for which the MDA isthe DoD Component Chief Information Officer
(CIO) (formerly the Senior IM Official). The "C" refers to Component.

The ASD (C3l) designates programs as ACAT IAM or ACAT IAC.

ACAT 11 programs are defined as those acquisition programs that do not meet the criteria
for an ACAT | program, but do meet the criteriafor amagor system. A magor system is defined
as aprogram estimated by the DoD Component Head to require eventual expenditure for
research, development, test, and evaluation of more than $135 million in FY 96 constant dollars,
or for procurement of more than $640 million in FY 96 constant dollars, or those designated by
the DoD Component Head to be ACAT Il. The MDA isthe DoD CAE.
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ACAT |11 programs are defined as those acquisition programs that do not meet the
criteriafor an ACAT |, an ACAT IA, or an ACAT Il. The MDA isdesignated by the CAE and
shall be at the lowest appropriate level. This category includes aless-than-major AlSs.

Acquisition Decisson Memorandum (ADM) A memorandum signed by the milestone decision
authority (MDA) that documents decisions made as the result of a milestone decision review or
an in progress review.

Acquisition Logistics Technical and management activities to ensure supportability implications
are considered early and throughout the acquisition process to minimize support costs and to
provide the user with the resources to sustain the system in the field.

Acquisition Managers Personsresponsible at different levels for some activity of developing,
producing, and fielding a weapons system. Includes senior level managers responsible for
ultimate decisions, program managers, and commodity or functional area managers.

Acquisition Program A directed and funded effort that is designated to provide a new,
improved or continuing weapons system for automated information system capability in response
to avalidated operational need.

Automatic Test Equipment (ATE) Any automated device used for express purpose of testing
prime equipment; usually externa to the prime device (e.g., support equipment).

B

Built-In Test Equipment (BITE) Any device permanently mounted in the prime equipment and
used for the express purpose of testing the prime equipment, either independently or in
association with external test equipment.

C

Continuous Acquisition and Life-Cycle Support (CALS) A core strategy to share integrated
digital product data through a set of standards to achieve efficiencies in business and operational
mission areas.

D

Developmental Test and Evaluation (DT&E) T&E conducted throughout the life cycle to
identify potential operational and technologica capabilities and limitations of the aternative
concepts and design options being pursued; support the identification of cost-performance
trade-offs by providing analyses of the capabilities and limitations of aternatives; support the
identification and description of design technical risks; assess progress toward meeting critica
operationa issues, mitigation of acquisition technical risk, achievement of manufacturing process
requirements and system maturity; assess validity of assumptions and conclusions from anaysis of
aternatives; provide data and analysis in support of the decision to certify the system ready for
operational test and evaluation; and in the case of automated information systems, support an
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information systems security certification prior to processing classified or sensitive data and
ensure a standards conformance certification.

E

Electromagnetic I nterference (EM1) Engineering term used to designate interference in a piece
of electronic equipment caused by another piece of electronic or other equipment. Sometimes
refers to interference caused by nuclear explosion.

Engineering and Manufacturing Development (E& M D) The third phase in the acquisition
process, following Milestone 1. The system and/or the equipment and the principal items
necessary for its support are fully developed, engineered, designed, fabricated, tested and
evaluated. The intended output is, as a minimum, a preproduction system which closely
approximates the final product, the documentation necessary to enter the production phase, and
the test results which demonstrate that the production product will meet stated requirements.

F

Federal Acquisition Regulation (FAR) The regulation for use by the federa executive agencies
for acquisition of supplies and services with appropriated funds. The FAR is supplemented by the
Military Departments and by the DoD. The DoD supplement is called the DFARS (Defense FAR
Supplement).

G

Government Furnished Equipment (GFE) Equipment in the possession of or acquired
directly by the government, and subsequently delivered to or otherwise made available to the
contractor.

H

Human Systems Integration (HSI) A disciplined, unified and interactive approach to integrate
human considerations into system design to improve total system performance and reduce cost of
ownership. The mgjor categories of human considerations are manpower, personnel, training,
human factors engineering, safety and health.

Integrated Product Team (IPT) Team composed of representatives from all appropriate
functional disciplines working together to build successful programs, identify and resolve issues,
and make sound and timely recommendations to facilitate decision making.

L

LifeCycleCost (LCC) Thetota cost to the government of acquisition and ownership of a
system over its useful life. It includes the cost of development, acquisition, operations and
support (to include manpower), and when applicable, disposal.
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Level of Repair Analysis (LORA) A trade study conducted by a contractor as part of the
system and/or the equipment engineering analysis process. A basis on which to evolve an
optimum approach to repair recommendations concurrent with the design and devel opment
process.

Low-Rate I nitial Production (LRIP) The minimum number of systems (other than ships and
satellites) to provide production representative articles for operational test and evaluation, to
establish an initia production base, and to permit an orderly increase in the production rate
sufficient to lead to full-rate production upon successful completion of operational testing. Major
defense acquisition programs LRIP quantities in excess of 10 percent of the acquisition objective
must be reported in the selected acquisition report. For ships and satellites LRIP is the minimum
quantity and rate that preserves mobilization.

M

Major Defense Acquisition Program (MDAP) An acquisition program that is not a highly
senditive classified program (as determined by the Secretary of Defense) and that is designated by
the Under Secretary of Defense (acquisition and Technology) as an MDAP, or estimated by the
USD (A&T) to require an eventual total expenditure for research, development, test and
evaluation of more than 355 million in fiscal year (FY) 96 constant dollars or for the procurement
of more than 2.135 billion FY 96 constant dollars.

Mean Time Between Failure (MTBF) For aparticular interval, the total functional life of a
population of an item divided by the total number of failures within the population. The definition
holds for time, rounds, miles, events or other measures of life unit. A basic technical measure of
reliability.

Mean TimeTo Repair (MTTR) Thetotal elapsed time (clock hours) for corrective
maintenance divided by the total number of corrective maintenance actions during a given period
of time. A basic technical measure of maintainability.

Milestone (MS) The point when arecommendation is made and approval sought regarding
starting or continuing (proceeding to the next phase) an acquisition program. Milestones are: 0
(Approval to conduct concept studies), | (Approval to begin a new acquisition program), Il
(Approval to enter engineering and manufacturing development) and |11 (Production or fielding
development and operational support approval).

Mission Need Statement (MNS) A nonsystem specific statement of operational capability need
prepared in accordance with the Chairman of the Joint Chiefs of Staff Memorandum of Policy 77.
Developed by the DoD components and forwarded to the operational for validation and approval.
Approved MNSs go to the milestone decision authority for a determination on whether or not to
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N

Nondevelopmental Item (NDI) A nondevelopmental item is any previoudy developed item of
supply used exclusively for government purposes by a Federal Agency, a State or local
government, or aforeign government with which the United States has a mutual defense
cooperation agreement; any item described above that requires only minor modifications or
modifications of the type customarily available in the commercia marketplace in order to meet the
requirements of the processing department or agency.

O

Operational Requirements Document (ORD) Documents the users objectives and minimum
acceptable requirements for operational performance of a proposed concept or system. Format is
contained in Appendix |1, DoDD 500.2-R.

P

Packing, Handling, Storage and Transportation (PHS& T) The resources, processes,
procedures, design considerations and methods to ensure all systems, equipment, and support
items are preserved, packaged, handled and transported properly. Thisincludes environmental
considerations, equipment preservation requirements for short and long-term storage and
transportability. One of the traditional logistic support elements.

Procurement Request (PR) Document which describes the required supplies or services so that
a procurement can be initiated. Some procuring activities actually refer to the document by this
title, others use different titles such as Procurement Directive. Combined with specifications, the
statement of work and contract data requirements list (CDRL), it is called the PR Package, a basis
for solicitation.

Program Definition and Risk Reduction (PDRR) The second phase in the acquisition process,
following Milestone |. Consists of steps necessary to verify preliminary design and engineering,
build prototypes, accomplish necessary planning, and fully analyze trade-off proposals. The
objective is to validate the choice of aternatives and to provide the basis for determining whether
to proceed into engineering and manufacturing development.

Program Objectives Memorandum (POM) An annual memorandum in prescribed format
submitted to the Secretary of Defense by the DoD component heads which recommends the total
resource requirements and programs within the parameters of SECDEF's fiscal guidance. A
major document in the planning , programming and budgeting system; is the basis for the budget.
The POM isthe principa programming document which details how a component proposes to
respond to assignments in the defense planning guidance and satisfy its assigned functions of the
future years defense program. The POM shows programmed needs for 5 or 6 years hence and
includes manpower, force levels, procurement, facilities, research and devel opment.
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Reliability, Availability and Maintainability (RAM) Reguirement imposed on acquisition
systems to ensure they are operationally ready for use when deeded, will successfully perform
assigned functions, and can be economically operated and maintained within the scope of logistics
concepts and policies. RAM programs are applicable to materiel systems; test measurement and
diagnostic equipment, training devices; and facilities developed, produced, maintained, procured
or modified for use.

S

Supply Support The process conducted to determine, acquire, catalog, receive, store, transfer,
issue and dispose of secondary items necessary for the support of end items and support items.
Thisincludes provisioning for initial support as well as replenishment supply support. One of the
traditional logistic support elements.

System Acquisition Process The sequence of acquisition activities starting from the agency's
reconciliation of its mission needs, with its capabilities, priorities and resources, and extending
through the introduction of a system into operational use of the otherwise successful achievement
of program objectives.

T

Test and Evaluation Master Plan (TEMP) Documents the overall structure and objectives of
the test and evaluation program. It provides aframework within which to generate detailed T& E
plans and it documents schedule and resource implications associated with the T& E program.
The TEMP identifies the necessary developmental test and evaluation ,operational test and
evaluation and livefire test and evaluation activities. It relates program schedule, test management
strategy and structure, and required resources to: critical operational issues; critical technical
parameters, objectives and thresholds documented in the ORD; evaluation criteria; and (5)
milestone decision points. For multiservice or joint programs, asingle integrated TEMP is
required. Component-unique content requirements, particularly evaluation criteria associated
with critical operational issues, can be addressed in a component-prepared annex to the basic
TEMP.

Training and Training Support The processes, procedures, techniques, training devices, and
equipment used to train civilian, active duty and reserve military personnel to operate and support
amateriel system. Thisincludesindividua and crew training; new equipment training; initial,
formal, and on-the-job training; and logistic support planning for training for training equipment
and training device acquisitions and installations. A traditional element of logistic support.
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\%

Value Engineering Vaue engineering is afunctiona analysis methodology that identifies and
selects the best value aternative for designs, materials, processes, systems, and program
documentation. VE applies to hardware and software; development, production, and
manufacturing; specifications, standards, contract requirements, and other acquisition program
documentation; facilities design and construction; and management or organizational systems and
processes to improve the resulting product.

W
Weapon Support and L ogistic Resear ch and Development Technology programs funded
outside the weapon system devel opment programs that may result in improved subsystem

reliability and maintainability, improved support for the operation and maintenance of weapon
systems, and improved logistics infrastructure elements.
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ULSS XXXXXX-15

USER'SLOGISTIC SUPPORT SUMMARY

NOMENCLATURE TITLE
MODEL NUMBER

NSN XHXAK-XK-XAXK-XKXKXX

MARINE CORPS SYSTEMS COMMAND
QUANTICO, VA 22134-5010

THIS PUBLICATION IS REQUIRED FOR OFFICIAL USE OR FOR ADMINISTRATIVE OR OPERATIONAL
PURPOSES. DISTRIBUTION ISLIMITED TO U.S. GOVERNMENT AGENCIESONLY. OTHER REQUESTS
FOR THIS DOCUMENT MUST BE REFERRED TO: COMMANDANT OF THE MARINE CORPS (AREB),
WASHINGTON, D.C. 20380-0001.

DESTRUCTION NOTICE: FOR UNCLASSIFIED, LIMITED DOCUMENTS, DESTROY BY ANY METHOD
THAT WILL PREVENT DISCLOSURE OF CONTENTS OR RECONSTRUCTION OF THE DOCUMENT.

FOR OFFICIAL USE ONLY
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MONTH 19XX
PCN 132 XXXXXX 00
ULSS XXXXXX- 15

DEPARTMENT OF THE NAVY
Headquarters, U S. Marine Corps
Washi ngton, DC 20380-0001

XX Month 19XX

1. This User's Logistic Support Summary (ULSS), authenticated
for Marine Corps use and effective upon receipt, advises the

Fl eet Marine Force (FMF) and ot her selected commands of the plan
to field and logistically support the (System Nonmencl ature, WNMbdel
Nunber and National Stock Nunber).

2. Submt notice of discrepancies or suggested changes to this
ULSS to: Commander, ATTN. PSL, MARCORSYSCOM 2033 Barnett Ave,
Suite 315, Quantico, Virginia 22134-5010 or via the foll ow ng
Internet E-MAIL address: LOGC@UANTICO USMC. ML. In addition
forward an information copy to the Project Oficer (PO and ILS
Oficer at the follow ng address: Commander, ATTN. PM O fice
Code, MARCORSYSCOM 2033 BARNETT Ave, Suite 315, Quanti co,
Virginia 22134-5010.

3. This ULSS is applicable to the Mari ne Corps Reserve.

4, Thi s ULSS supersedes LAP(s) XX-XX Dated XX MONTH 19XX

BY DI RECTI ON OF THE COMVANDER MARI NE CORPS SYSTEMS COVIVAND

OFFI O AL:

. M Signer

Col onel , USMC

Director, Program Support
Mari ne Corps Systens Command

DI STRIBUTI ON: PCN 132 XXXXXX 00
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al(b blank)
ULSS XXXXXX-15

LIST OF EFFECTIVE PAGES
INSERT LATEST CHANGED PAGES, DESTROY SUPERSEDED PAGES

NOTE: The portion of the text affected by the changesisindicated by avertical linein the outer
margins of the page. Changesto illustrations are indicated by miniature pointing heads.
Changes to wiring diagrams are indicated by shaded areas.

Dates of issue for original and changed pages are:
Origind........ XX Mont h 19XX

TOTAL NUMBER OF PAGESIN THISMANUAL 1S XXX, CONSISTING OF
THE FOLLOWING:

Page *Change Page *Change
No. No. No. No
Cover (back blank) .................. 0

Promulgation Pg (back blank) ......... 0

A 0

Bblank ....... ... ... L 0

Record of Changes (back blank) ........ 0

- 0

1-10 0

A-LtoA-#(blank) .................. 0

B-1toB-#(blank) ................... 0

C-ltoC#(blank) ................... 0

D-1toD-#(blank) .................. 0

E-ltoE-#(blank) ................... 0

F-ltoF#(blank) ................... 0

GltoG#(blank) .................. 0

*Zeroin this column indicates an original page. Numbersrefer to a change.
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ENCLOSURE 1

ENCLOSURE 2

ENCLOSURE 3

ENCLOSURE 4

APPENDIX E

MATERIEL RELEASE FORMS

SAMPLE MATERIEL RELEASE REQUEST
CONDITIONAL RELEASE GET-WELL STATUS REPORT
MATERIEL FIELDING PLAN

GAINING UNIT FIELDING EVALUATION REPORT



SAMPLE MATERIEL RELEASE REQUEST

From: PM
To: Commander, MARCORSY SCOM
Via:  Director (PA&E)

Subj: REQUEST FOR MATERIEL RELEASE FOR THE (identify system/modification)
Enclosure: (1) Supporting documentation

1. Request approval of the full (or conditional or training) release of (identify system/
modification). The enclosure demonstrates that the requirements for materiel release have been
met or mitigated and agreed to by (identify the customer).

Copy to:

CG MCCDC

COMMARCORLOGBASES

Commanders MARFORLANT, MARFORPAC, MARFORRES
Commanding Generds| MEF, || MEF, 111 MEF

Enclosure (1)
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CONDITIONAL RELEASE GET-WELL STATUS REPORT

1. Nomenclature TAMCN/NSN 2. Type Report 3. Date
Initial Status

4. Initial Fielding Date 5. T/EFReded To 6. Qty Fielded

7. Condition 8. Get-Wedll Date |9. Remarks

Instructions:

Block 1: Enter the nomenclature of the system and it's Table of Authorized Materiel Control
Number

Block 2: Indicate whether thisistheinitial report or is reporting the status of a previously
submitted report

Block 3: Enter the date of the report

Block 4: Indicate the date of initial fielding

Block 5: Indicate the T/E's which received the materiel during theinitia fielding

Block 6: Indicate the quantities fielded to each of the T/Eslisted in block 5

Block 7: Describe the condition(s) which caused the conditional release

Block 8: Provide the date for correction of the condition(s) described in block 7

Block 9: Include any clarifying remarks

Enclosure (2)
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From: Commander, Marine Corps Systems Command
To:  Commander, (appropriate MEF/MFR)

Subj: MATERIEL FIELDING ANNOUNCEMENT (MFA) FOR THE (identify the system)
Ref: (a) Materid Fielding Plan for the (identify the system and the ULSS number and date)

1. Purpose. This MFA provides specific fielding information and identifies specific
responsibilities of the MARCORSY SCOM, the gaining command and the supporting
establishment not previoudly identified in the reference.

2. Information. A fielding conference was held at (identify location) on (date) to discuss the
procedures and requirements for fielding the (identify the system). The Materiel Fielding Team
(MFT) is scheduled to arrive at (identify specific location) on (identify the specific dates) to
begin the fielding of the (identify the system).

3. Type of Release. (Indicate whether the system has received afull, conditional or training
release.)

4, Points of Contact.

a MARCORSYSCOM

b. MARCORLOGBASES

c. MARFOR(LANT/PAC/RES as appropriate)

d MCCDC

5. Schedule. (Identify specific date and location for delivery of the system, specific dates
for actions by the MFT, specific dates and locations for operator and maintainer training if
conducted in conjunction with the materiel fielding, and any other dates and actions not
specified in the ULSS)

6. Responsibilities.

a MARCORSYSCOM (ldentify specific actions to be taken and major services and
functions to be performed which are not completely described in the ULSS)

b. MARCORLOGBASES (ldentify specific actions to be taken and major services and
functions to be performed which are not completely described in the ULSS)

Enclosure (3)
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c. MARFOR (LANT/PAC/RES as appropriate) (Identify specific actions to be taken
and major services and functions to be performed which are not completely described in the

ULSS)

d. (Other organizations as appropriate) (lIdentify specific actions to be taken and major
services and functions to be performed which are not completely described in the ULSS)

7. Issues. (Identify all open issues and the plans of action and milestones for correction.
Highlight those issues which must be resolved prior to fielding and the point of contact
responsible for the resolution.)

Copy to:

(Appropriate force commander, division commanders, gaining units)
COMMARCORLOGBASES

CG MCCDC

Enclosure (3)
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GAINING UNIT FIELDING EVALUATION REPORT
SYSTEM NAME| SYSTEM MODEL NO | TAMCN NSN FIELDING DATE

GAINING UNIT T/E AND UIC SIGNATURE EVALUATION
(Typed name of Commander)

MAILING ADDRESS DSN NUMBER

PREPARATION INSTRUCTIONS

1. Complete within 30 days of fielding/handoff date.
2. Check the appropriate box Yes, No, and N/A. Include short narrative below or no separate
sheet for each no answer.
3. Provide copies:
a COMMARCORSY SCOM, 2033 BARNETT AVE., SUITE 315, QUANTICO VA
22134-5010
COMMARCORLOGBASES, 814 Radford Blvd., ALBANY GA 31704-1128
DC/S1&L, 3033 Wilson Blvd., ARLINGTON VA 22201

b. Your chain of command when required.

PART | - PRE-FIELDING COORDINATION
ITEM YES | NO | N/A

. Was the ULSS provided 3 months prior to the pre-fielding conference?

. Was your organization involved in the materiel release review?

. Was afielding conference conducted? If yes, when?

1
2
3. Was apre-fielding conference conducted? If yes, when?
4
5

. Wasthe fielding delayed for any reason? If yes, explain.

COMMENTS FOR CLARIFICATION AND "NO" ANSWERS

Enclosure (4)
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I TEM YES [ NO N/A
6. Was an inventory and hand-off accomplished? When?

7. Supply Support
Were the following items provided as agreed on?

a All WSE?
b. All components?

c. All sparefrepair parts (including supply system responsibility and
collateral materiel)?

d. All tools, test equipment, and general support equipment?

8. Transportation and Handling
a Did the WS/E arrive in acceptable condition?

b. Was the WS/E deprocessed, accounted for, and secured properly?

c. Were needed materiel handling resources and facilities available for
receipt, deprocessing, and hand-off?
9. Technical Data

a. Were prescribed training instructions and manuals available prior to or
concurrent with fielding?

b. Were TMs, supply bulletins, instructions, and warranty information
available for each echelon of support?
10. Facilities

a. Were adequate facilities available for receipt, inventory, operation and
hand-off of all materiel?

b. Were facilities adequate in terms of size, type, security, access, and
quality?

11. Training and Training Devices and Materiels
a. Was adequate training provided prior to fielding?

b. Was training conducted as stated in the ULSS?

c. Weretraining aids for sustainment training available prior to or
concurrent with fielding?

12. Computer Resources and Support
a. Was software provided to support the hand-off and fielding?

b. Was the computer interface with the fielding operation adequate?
COMMENTS FOR CLARIFICATION AND "NO" ANSWERS

Enclosure (4)
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ITEM

YES

NO | N/A

13. Other Logistic Support

a Was needed engineering/technical data and expertise available to
support the fielding?

b. Was any other logistic support needed for the fielding which was not
planned for and provided?

c. Was any expected logistic support provided which improved the
fielding process? If so, please describe.

COMMENTS FOR CLARIFICATION, "NO" ANSWERS AND #13c

Enclosure (4)
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